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VTRANS Contact Information 

FHWA Program Coordinator    Payment  Questions: 
James B. McCarthy, P.E.   Tiffanie Fortier  
1 National Life Dr    1 National Life Dr 
Montpelier, VT 05633    Montpelier, VT 05633  
Cell: 802.505.1451    Cell: 802.681.3834 
Fax: 802.828.2848    Fax: 802.828.2848 
Email: JB.McCarthy@state.vt.us   Email: Tiffanie Fortier@state.vt.us 

  
District 1     District 2 
Project Manager: Christopher Taft  Project Manager: John Alexander 
AOT Technician VI: Marge Skinner  AOT Technician VI: Marc Pickering 
359 Bowen Rd     870 US Route 5 
Bennington, VT 05201    Dummerston, VT 05301 
Phone: 802.447.4790    Phone: 802.254.5011 
Fax: 802.447.2793    Fax: 802.251.2000 

 
District 3     District 4 
Project Manager: Thomas Roberts  Project Manager: Chris Bump 
AOT Technician VI: Eric House  AOT Technician VI: Michelle Redmond 
61 Valley View, Suite #2   221 Beswick Dr 
Mendon, VT 05701    White River Junction, VT 05001 
Phone: 802.786.5826    Phone: 802.295.8888 
Fax: 802.786.5894    Fax: 802.295.8882 

 
District 5     District 6 
Project Manager: Richard Hosking, P.E.  Project Manager: Tom Anderson 
AOT Technician VI: Randy Snelling  AOT Technician VI: Ralph Bullock 
PO Box 168     186 Industrial Lane Rd 
Essex Junction, VT 05453   Barre, VT 05641 
Phone: 802.655.1580    Phone: 802.828.2691 
Fax: 802.655.6642    Fax: 802.828.3530  

 
District 7     District 8 
Project Manager: Shauna Clifford  Project Manager: Jim Cota 
AOT Technician VI: Lance Duquette  AOT Technician VI: James Marshall 
1068 US ROUTE 5, Suite #2   680 Lower Newton Road 
St Johnsbury, VT 05819    St Albans, VT 05478 
Phone: 802.748.6670    Phone: 802.524.5926 
Fax: 802.748.6671    Fax: 802.524.7940 

 
 

mailto:JB.McCarthy@state.vt.us
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District 9 
Project Manager: Scott Keysar 
AOT Technician VI: Christine Emmons 
4611 US Route 5  
Newport, VT 05855 
Phone: 802.334.7934 
Fax: 802.334.3337 
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VTrans strongly urges you to become familiar with the Federal Highway 

Administration’s (FHWA) Emergency Relief (ER) Manual.  It is in your best 
interest to fully understand all the requirements associated with the ER Program.    
Your town may have a lot of experience with the FEMA Public Assistance 
Program, but the two programs have different rules and requirements.  To assist 
you with moving forward, we have highlighted some of the most important 
requirements that you will be expected to certify have been complied with prior to 
receiving reimbursement of federal ER funds.  As highlighted in the attached 
letter, it is important to recognize what types of repairs are being completed – 
emergency or permanent.  
 

Costs associated with hiring professionals to assist you 
with design, including preparation of a “Plans, 
Specifications and Estimate” package required before 
federal construction funds can be authorized for 

permanent repairs, environmental permitting,  a National Environmental Policy 
Act (NEPA) document for permanent repairs and construction inspection are 
eligible for reimbursement under the ER Program IF proper contracting 
procedures have been followed.  Sole sourcing – or contacting one specific 
consultant – is not allowable when using federal funds.  See Attachment A for 
more information on what is required when procuring consultant services.  You 
will need to prepare a summary of the process followed for any procurement of 
consultant services for your files, including any pertinent documents such as the 
Request for Proposal or Scope of Work used in the solicitation, understanding 
that you may be required to produce such documentation if requested. 
 
We strongly urge you to consider using consultants that are familiar with federal 
aid requirements for developing transportation projects.   We also strongly urge 
you to require that your consultants prepare the project plans with the 
understanding that it will be advertised for construction using VTrans’ Standard 
Specifications for Construction.  There are advantages to this - most specifically 
that VTrans can provide you with assistance related to the construction phase – 
please see more detail below in the construction contracting methodology section.  
Finally, for your protection, we strongly suggest that you require your consultant 
to certify that “the noted projects plans, calculations and notes have been 
reviewed by our personnel and are substantially free from errors and omissions 
and are in conformance with the appropriate standards and specifications”.   
 

 

 

 

 

Consultant Procurement: 
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Selection of a Design Consultant 

Selection of a design consultant must be done through a competitive procurement 
process as detailed below. We recommend that all perspective design consultants must 
be on the VTrans qualified list, or found eligible for addition to this list by the VTrans 
Contract Administration Section, to be considered as a qualified source. We also 
recommend that any specialized services that might be needed for environmental 
assessment be included in the scope of work.  A municipal selection committee will 
need to be formed. Supporting documentation of this process is the responsibility of 
the municipality. 
 

Procurement Procedures for Non-Construction Services 

The following summarizes what municipalities must do to meet federal regulations 
regarding non-construction procurement procedures. This summary is meant as 
guidance and does not replace what is contained in the Code of Federal Regulations 
(CFR), specifically 49 CFR 18 and 23 CFR 172 as well as US Code: Title 40, Chapter 
11, commonly called the Brooks Act.  

Responsibility for procuring these services rests with the municipality. Municipalities 
should be prepared to provide detail and documentation of procurement decisions to 
VTrans. 

The type of procurement process is dependent on the services being sought. The 
Brooks Act requires that a qualifications based process be followed for architectural 
and engineering services. This type of procurement is referred to as QBS or 
Qualifications Based Selection.  What constitutes architectural and engineering services 
is further defined or clarified in federal regulations as being one of the following: 
program management, construction management, feasibility studies, preliminary 
engineering, design, engineering, surveying, mapping, or architectural related services 
with respect to a construction project. QBS must be used for any contract in excess of 
$100,000 per federal regulations. This amount pertains to the total contract amount at 
the end of the contract, including any amendments to the contract that might occur.  
Anticipating the possibility of contract amendments, it is recommended that the 
municipality will use a QBS process for architectural and engineering services as 
defined above if it is estimated that the initial contract amount will be $65,000 or 
greater. For non-architectural and engineering services, a small purchase procedure or 
simplified acquisition process will be used. For architectural and engineering services 
with an estimate of less than $65,000, the municipality may choose to use either a QBS 
process or a small purchase / simplified acquisition process.  Details on these processes 
are detailed below. 
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QBS for Architectural and Engineering Process 

The municipality shall solicit services via a Request for Qualifications (RFQ). A Scope 
of Services will need to be developed and a cost estimate shall be prepared for 
municipal use only. The RFQ solicitation shall clearly state what the basis of selection 
will be.  Awards are made through negotiation with the most qualified firm that offers 
such services, assuming successful negotiations can be made. A selection committee 
will review and evaluate each statement of qualifications, based on the established 
criteria. Firms will then be ranked and either a short list of firms will be interviewed by 
the selection committee or the highest ranked firm will be selected. If interviews are to 
be held, firms will be scored for a final ranking.  Negotiations with the highest ranked 
firm begin. If a scope and fee is not agreed upon within a reasonable time, negotiations 
with the top-ranked firm will be concluded and negotiations with the next highest 
ranked firm will be initiated. If a satisfactory contract is not worked out with this firm, 
then this procedure will continue until a mutually satisfactory contract is negotiated.  
Negotiations cannot resume with a firm after having been concluded at some point in 
the process. 
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Following is an outline of the QBS Process: 

 

PLAN • Describe the project needs and goals  

 • Identify the selection committee 

 • Establish a selection schedule 

 • Compile a list of firms for initial solicitation, if desired 

 
• Prepare an RFQ along with a SOW (and cost estimate for 
internal use) 

 • Distribute the RFQ request ** 

SELECTION • Evaluate and rank RFQs 

 • Inform firms of results. 

 
NOTE: If a decision can be made based on RFQ, then 
proceed to NEGOTIATION. 

 • Establish a short-list of firms to interview 

 • Conduct interviews and rank firms 

 • Inform short-listed firms of results 

NEGOTIATION 
• Obtain scope, schedule and fee proposal from highest 
ranked firm 

 
• Discuss approach, schedule and resources with highest 
ranked firm 

 • Negotiate terms, conditions and fee 

 
NOTE: If a mutual agreement can’t be made with firm, 
then end negotiations with firm and begin negotiations with 
the next highest ranked firm. 

 
 
** In order to ensure competition, it is suggested that municipalities advertise in a 
larger, area wide newspaper such as the Burlington Free Press in addition to any 
local newspaper and also include your solicitation on the Vermont Business 
Assistance Network (VBAN). In addition, the municipality may compile an initial 
short list of firms to whom solicitations are sent. 
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Process for Non-Architectural and Engineering Services 

(This process may also be used for architectural/ engineering services if the contract 
amount is expected to be less than $65,000) 

Estimated Cost of Work Type of Procurement Procedure 

Under $1,000 Document Choice 

$1,000 to $15,000 Small Purchase 

$15,000 to $100,000 Simplified Acquisition 

Over $100,000 Formal Acquisition 

      

Document Choice – The municipality shall document why a particular source was    
chosen as well as the amount of the services. 

 Small Purchase Procurement – The municipality must solicit price 
quotations and/or proposals from three or more sources that 
customarily offer the services.  Choice of service providers should not 
be based solely on cost. Follow-up documentation of this process 
must be provided to VTrans, to include: a description of the 
qualifications sought in the solicitation and why the chosen source 
meets their needs.  Also provided should be a description of the prices 
charged by the sources and an explanation as to why such charges are 
both cost effective and reasonable. 

 

 Simplified Acquisition Procurement – The municipality shall solicit 
services by requests for proposals. A scope of services and cost 
estimate shall be prepared for municipality use only. Written proposals 
from three or more sources that customarily offer these services shall 
be sought via a request for proposal.  It shall be clearly stated to all 
sources what the basis of selection will be. Awards are generally made 
based on technical merit and responsiveness to the scope of services. 
The comparative costs of the proposals may be considered but should 
not be the main basis of selection. Follow-up documentation must be 
provided to the Agency in support of the process and the chosen 
source. 

 

 Formal Acquisition Procurement – This process is similar to the 
simplified acquisition process but a broader range of applicants must 
be sought. In order to accomplish this, it is suggested that 
municipalities advertise in a larger, area wide newspaper such as the 
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Burlington Free Press and include your solicitation on the Vermont 
Business Assistance Network (VBAN). 

 

Requests for Qualifications and Proposals and Selection Process 

Requests for Qualifications (RFQ) and Requests for Proposals (RFP) are the 
documents conveying the solicitation of personal services and generally include the 
requirements for submission, a brief description of the organization, the expected 
method of payment, any expectations relative to report/proposal format, specific 
clauses such as civil rights requirements and the consultant evaluation factors. An 
example of a RFQ / RFP and SOW can be found in Appendix C. Common 
evaluation factors include: 

- Demonstrated understanding of the scope of the project. 

- Knowledge of the project area. 

- Adequacy of assigned resources. 

- Proposed management team. 

- Overall firm experience. 

- Qualifications and experience of proposed staff. 

- Past performance on similar projects. 

- Reasonableness of proposed schedule. 

- Reasonableness of proposed labor hour estimate (This factor cannot be used 
in a QBS solicitation). 

A municipal contact should be identified in the RFQ / RFP and will be the person to 
answer all questions and receive all proposals. Other than routine questions, all 
questions must be answered in writing and distributed to all potential proposers. This is 
to ensure that all proposers have received the same information.  As with all the 
procurement procedures, it is expected that documentation will be made for the 
project files. 

Scope of Work (SOW) 

A Scope of Work (SOW) gives the purpose and description of the project. It shall 
contain a detailed description of the work to be performed, references to all applicable 
standards, specifications and policies, reporting requirements and expected deliverables. 
The document prepared must be definitive enough to ensure that the proposing entity 
clearly understands their obligations while ensuring the municipality will achieve its 
contracting objectives.  We recommend that you include Design Consultant Contract 
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Provisions (following) to the appropriate RFQ / RFP and SOW and include these as 
part of the executed contract with a consulting firm. 

Proposal Evaluation and Selection 

A selection committee is formed, to include at least two (2) municipal representatives. 
A municipal contact is identified in the RFQ / RFP and will be the person to answer 
all questions and receive all proposals. Other than routine questions, all questions must 
be answered in writing and distributed to all potential proposers. This is to ensure that 
all proposers have received the same information. The RFQ / RFP is then issued, as 
outlined above, with a specific deadline (date, time & place) when the proposals are 
due. Late proposals cannot be considered. 

Once the proposal deadline has passed, copies of the Technical Proposals will be sent 
to the selection committee members for them to evaluate. For the non-QBS process, if 
Cost Proposals were sought, they shall be held unopened by the receiver until the 
committee meets to discuss the evaluations. In this instance, the Cost Proposals may 
be opened and examined once the Technical Proposal rankings are discussed.  If after 
evaluation of proposals, there are questions on one or more of the proposals, it may be 
advantageous to hold interviews with consultants to clarify issues. 

The selection committee selects a consultant after weighing all information. In some 
cases the governing board of the community (i.e.: Selectboard, City Council) will need 
to concur with the recommendation of the selection committee. The municipality then 
prepares a documentation letter for project files. Municipality also prepares letters 
informing all proposers of the selection.   

Grievance Procedures for Design Engineer Solicitations  

If the award of the contract aggrieves any firms, they may appeal in writing to the 
project sponsor and the appeal must be post-marked within fourteen (14) calendar days 
following the date of written notice to award the contract. The final decision is to be 
made by the project sponsor. Language to this effect shall be included in the RFP / 
RFQ. 
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Emergency repairs undertaken within the first 180 days 
of the disaster are covered for review under NEPA on a 
statewide basis. 
 
All permanent repairs and emergency repairs completed 

after 180 days of the disaster require an individual assessment under NEPA, most 
likely resulting in a Categorical Exclusion (CE) as opposed to an Environmental 
Assessment (EA) or Environmental Impact Statement (EIS).    See Attachment B 
for the most recent version of the Categorical Exclusion Environmental Analysis 
Sheet which will need to be filled out by your community, with assistance from 
qualified professionals, and returned to us for processing with FHWA.   
 
If you will be performing permanent repairs, a filled-out Categorical Exclusion 
Environmental Analysis Sheet should be submitted as soon as possible after the 
town has clearly defined what the scope of the project will be and once it is known 
what the general footprint of the project will be.  Any back up from qualified 
professionals assisting you in this effort should be included as well. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

National Environmental Policy Act 
(NEPA): 
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Categorical Exclusion 

Environmental Analysis Sheet  

 

Town       Project No.     Route     

 

Project Setting: Urban     Village    Rural     

 

Traffic    Year     Typical    

    

AASHTO Functional Classification      

Project Purpose & Need: 

 

The purpose of the project is           

 

The need for the project is due to           

 

Project Description: 

 

The project will involve           

 

 

CRITERIA OF 23 CFR771.117 (C) APPLICABLE? ___________ YES   __________ NO   

 

NOTE:  PROJECTS THAT MEET THE CRITERIA OF 23 CFR771.17 (C) NEED ONLY ADDRESS 

THOSE ISSUES MARKED WITH AN ASTERISK (*).  THIS DOES NOT PRECLUDE THE NEED TO 

OBTAIN APPLICABLE STATE & FEDERAL CONCURRENCES & PERMITS. 

 

  1. Air Quality 

 

Ten year increase in ADT      (10,000 allowed maximum per 

MOA) 

Urban intersection improvement Yes    No    

 

  2. Noise 

 

Type I Project (VTrans Noise Policy)  Yes    No     

 

If yes, number of receptors impacted         

  

Mitigation Requirements          
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3. Water Quality 

 

Lakes or Ponds  

VANR Lakes & Ponds permit  Yes   No   Acquired    

Rivers or Streams 

VANR Title 19 Consultation  Yes   No   Completed    

Wetlands 

*  Wetland Impact area  Temporary    Permanent     

*  Buffer Impact area      Temporary    Permanent     

*  VANR Wetland Permit  Yes    No    Acquired   

401 Water Quality Certification  Yes    No    Acquired ____ 

Stormwater Discharge Permit   Yes    No    Acquired ____ 

Flood plains Encroachment   Yes    No    Volume   

Describe Hydraulic Changes         

Ground Water/Surface Water/Well Impacts  Yes    No    

 

(Describe)             

 

ANR Comments           

 

4. U.S. Army Corps of Engineers 

Section 10 and/or Section 404 Permit Required Yes   No   Acquired   

 

Permit Type             

 

COE Comments           

 

5. U.S. Coast Guard 

Navigable Waters  Yes    No   Involved Waterway     

Rivers & Harbors Act Section 9 and/or  
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Bridge Act of 1946 Permit(s) Required Yes    No    Acquired   

Section 144(h) “Exemption”   Yes    No    Acquired    

USCG Comments            

 

* 6.   Threatened and Endangered Species and Habitat 

Present in Project Area  Yes    No    

ANR Non-Game and Natural Heritage Program comments      

USF&WS comments           

 

7. Agricultural Land 

Prime/secondary/locally important soils affected  Yes    No  ______ 

Current land use           

Form 1006 Parts 1, III, VI, VII, completed (FHWA) Yes    No    

Form 1006 Parts II, IV, V completed (NRCS)  Yes    No    

Vermont Department of Agriculture comments       

 

8. Hazardous/Residual Waste Liabilities 

Present in project area   Yes    No     

Determination from VANR list Yes    No     

Determination from field visit  Yes    No      

Borings completed   Yes    No   ______ 

Petroleum related wastes  Yes    No   ______ 

CERCLA involvement   Yes    No   ______ 

Remediation required   Yes    No   ______ 

 

Describe            
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* 9.   Historical or Archaeological Resources (Section 106) 

Historic Resources: Present in project area   Yes    No    

Archeological Resources: Present in project area  Yes    No    

Section 106 determination          

Memorandum of Agreement needed   Yes   No    Executed    

SHPO coordination completed         

Advisory Council coordination completed    

 

* 10.  Section 4(f) and 6(f) Resources  

Section 4(f) Resource(s) present in project area   Yes    No    

Nature of Section 4(f) 

Parks/Rec. Areas     Wildlife and Waterfowl Refuge    Historic Property    

Temporary use of 4(f) resource Yes    No     

Permanent use of 4(f) resource Yes   No    

Section 4(f) Approval (check one) 

Negative Declaration          de minimis 4(f)          Programmatic 4(f)          Circulated 4(f)  

Section 4(f) Comments          

 

Section 6(f) involvement (LWCF Funding) Yes    No    

National Park Service Conversion Approval      

Section 6(f) Comments          

 

* 11. Right of Way 

New ROW Acquisition  fee simple  Yes    No    

permanent easement Yes    No    

temporary easement Yes    No    

Description of taking           

Improved properties acquired    Yes    No    

Displacements  Rental Units    Private Homes   Businesses    

Relocation services to be provided         

Properties available for relocation         
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12. Public Participation Opportunity 

 Pre-Design Site Meeting Yes    No    Date     

Public Information Meeting Yes    No    Date     

Public Hearing Required (502) Yes    No    Date     

Comments by Local Officials/RPC's         

 

13. Social and Economic Concerns  

Project consistent with Local and Regional Land Use Plans  Yes   No    

Describe      (Attach correspondence from officials) 

Neighborhood and Community Concerns   Yes    No    

 Churches     Elderly 

  Schools     Handicapped 

  Low Income Housing    Environmental Justice Exec. Order 12898 

 Emergency Services    Other 

 

Describe           

Effect on local business    Yes    No    (Describe)    

Temp. effect on business  Yes   No    (Describe)    

Loss of parking        Yes    No    (Describe)    

Pedestrian Facilities   Sidewalk Widths Existing    Proposed    

Bicycle Facilities  Paved Shoulder Widths Existing   Proposed    

If not minimum standard (sidewalk 5ft, paved shoulder 4ft), explain     

 

14. Aesthetic Concerns 

Scenic Byway/VT Scenic Highway   Yes    No    

Describe            

 

15. Effects of Temporary Detour/ Bridge  

Detour required   Yes    No    Length    (Attach 

Plans) 
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Temporary bridge required  Yes    No    (Attach Plans) 

Impacts of Detour/ Bridge        ______ 

Public notification of detour          

 

Field Inspection Comments:          

 

Prepared by:       Reviewed by:   __________     

Signature                 Date                   Signature Date 

 

Summary of Commitments and Mitigation 

 

Describe             
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Federal Environmental Laws and Regulations 

 

The Vermont Agency of Transportation (VTrans) is required to comply with the 

following Federal Laws and Regulations for all activities involving Federal Funds or 

requiring permits from Federal Agencies, including participation in Town 

Transportation projects.  Many of these are referenced in the CE Environmental 

Analysis Sheet immediately preceding. 

 

Section 106 of the National Historic Preservation Act of 1966 
 
Protects historic and archaeological resources.  Potential resources include; Houses, 
bridge, historic districts, and historic & prehistoric sites. 
 

A. Requires Federal Agencies to determine the effect of projects, which they fund 
or permit, on historic resources. 

1. The Advisory Council on Historic Preservation (ACHP) is responsible 
for reviewing the effects of projects on historic and archaeological properties. 
2. The Army Corps of Engineers (COE) requires historic and 
archaeological resource coordination on projects involving wetlands and 
waters of the US. 
3. VTrans coordinates with the VT State Historic Preservation Office 
(SHPO) to address the Section 106 process during project planning and 
construction. 

 
Section 4(f) of the Dept. of Transportation Act of 1966 
 
A. Protects lands described under Section 4(f) from transportation project 

impacts.  Potential 4(f) lands include: public parks, recreation areas, historic 
houses structures and districts on or eligible for the National Register, etc. 

B. Prohibits the Department of Transportation (DOT), Federal Highway 
Administration (FHWA), from approving a transportation project which 
requires the “use” of 4(f) land of National, State, or Local significance unless it 
is Determined that: 
1. there is no feasible and prudent alternative to the use of such land, and 
2. the project includes all possible planning to minimize harm to such 

land resulting from such use 
C. Definition - a “use” occurs: 

1. when land from a Section 4(f) site is acquired for a project, or 
2. when occupancy of the 4(f) land is adverse in terms of the statute’s 

preservation purposes, or 
3. when proximity impacts of a project are so great that the purposes for 

which the site exists are “substantially impaired”. 
D. A “Determination of No Feasible and Prudent Alternative” must document 

“unique problems or unusual factors involved in the use of alternatives” or 
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that “the cost, environmental impact, or community disruption resulting from 
such alternatives reach extraordinary magnitude.” Unique Problems include 
adverse factors such as socioeconomic impacts, safety and geometric 
constraints, decreased traffic service, etc. and may be considered collectively to 
show that an alternative presents unique problems. 

 
Section 6(f) of the Land & Water Conservation Act of 1965 
 
A. Preserves, develops, and assures the quality and quantity of outdoor recreation 

resources for present and future generations through purchase and 
improvement of recreational lands, wildlife and waterfowl refuges, and such 
resources, with Land and Water Conservation Funds (LWCF). 

B. Protects LWCF lands from conversion to “non-public” outdoors recreational 
uses. 

C. Allows conversions only on approval from the Secretary of the Interior. 
 
The National Environmental Policy Act of 1969 (NEPA) 
 
A. Requires federal agencies to consider the environmental impacts of all projects 

involving federal funds. 
B. Requires public participation. 
C. Requires preparation of an Environmental Document describing all 

environmental considerations involved in the project. 
1. An Environmental Impact Statement (EIS) is required for projects 

having significant impacts.  An Environmental Assessment (EA) is 
prepared for projects having limited impacts of uncertain significance.  
A Categorical Exclusion (CE) is prepared for projects that will not 
have significant impacts. 

2. Environmental considerations may include: air, noise & water quality; 
wetlands; water bodies; wildlife; floodplains; wild and scenic rivers; 
T&E species; historic & archaeological resources; hazardous wastes; 
land use; farmlands; use vs. productivity; commitment of resources; 
social impacts; relocation; economics; joint federal uses; pedestrian; 
bicycles; aesthetics and other items. 

 
The Farmland Protection Policy Act of 1981 
 
A. Protects farmland and seeks to maximize compatibility with state and local 

farmland programs and policies. 
B. Requires early coordination with the USDA Soil Conservation Services (SCS), 

completion of a Farmland Conversion Impact Rating, and determination of 
whether or not to proceed with conversion based on the severity of impacts 
and other environmental considerations. 
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The Federal Clean Air Act 
 
A. Protects and seeks to improve the nation’s air quality to promote public health 

and welfare. 
B. Requires conformance with State Implementation Plans (SIP) and 

Transportation Control Measures (TCM) in non-attainment areas.  The State 
of Vermont is not presently a non-attainment area, and so is in conformance. 

 
Executive Order 11988 “Floodplain Management” 
 
A. Addresses avoidance of adverse impacts associated with occupancy and 

modification of floodplains. 
B. Requires assessment of flood hazards. 
C. Requires a specific finding statement in the NEPA document. 
 
Executive Order 11990 “Protection of Wetlands” 
 
A. Requires federal agencies to: “avoid to the extent possible…destruction or 

modification of wetlands”; “avoid direct or indirect support of new 
construction in wetlands wherever there is a practicable alternative”; “avoid 
undertaking or providing assistance for new construction located in wetlands 
unless the head of the agency finds that there is no practicable alternative to 
such construction and that the proposed action includes all practicable 
measures to minimize harm to wetlands which may result from such use.” 
1. If wetlands are impacted, a specific wetland finding based on 

Executive Order 11990 is required in the NEPA document. 
 
The Wild & Scenic Rivers Act of 1982 
 
A. Protects and preserves rivers listed on the National Wild and Scenic Rivers 

System and their immediate environments. 
1.  There are no Wild & Scenic Rivers currently listed for Vermont. 

 
The Fish & Wildlife Coordination Act of 1958 
 
A. Provides for protection of fish and wildlife resources when federal actions, 

such as permitting, control or modify a natural stream or body of water. 
B. Requires consultation with the US Fish & Wildlife (USFW) to determine if 

there is a need for, and to develop, mitigation measures. 
 
The Resource Conservation & Recovery Act of 1976 and the Comprehensive 
Environmental Response, Compensation, and Liability Act of 1980 
 
A. Established guidelines concerning liabilities for hazardous wastes on projects 

involving federal participation. 
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B. Requires avoidance or remediation measures if hazardous materials are 
involved. 

 
Section 401 of the Clean Water Act of 1977 
 
A. Established procedures to protect water quality by regulating discharges. 
B. Requires applicants for Section 404 permits to obtain a certification or waiver 

from the state water pollution control agency (VTANR) to discharge dredged 
or fill materials. 
1. In Vermont, 401 Water Quality Certification (WQC) is contained in 

the SAP, CUD, or Lakes & Pond permit. 
 
Section 404 of the Federal Water Pollution Control Act of 1972 as amended by 
the Clean Water Acts of 1977 & 1987 
 
A. Prevents water pollution by regulating discharges of dredged or fill material 

into waters of the US. 
1. Discharge includes placement of any permanent or temporary fill 

necessary for the construction of a structure. 
2. Waters of the US include: navigable waters (Lake Champlain, Lake 

Memphremagog); all tributaries to navigable waters of the US where 
the degradation of destruction of those waters could affect interstate 
or foreign commerce. 

B. Requires a permit for discharge of fill in waters of the US.  The Permit 
program is administered by the US Army Corps of Engineers (COE). 
1. General permits are granted for activities involving minimal or 

insignificant environmental impacts. 
2. Nationwide permits are a series of permits granted for certain minor 

projects as defined in the Corps regulations. 
3. Individual permits are required for projects, which do not fall under 

the criteria for general or nationwide permits. 
4. All 404 permits require a Section 106 determination and a Section 401 

Water Quality Certification. 
C. The COE bases the decision to issue a permit on evaluation of impacts 

identified during a Public Interest Review, and compliance with the 404(b)(1) 
guidelines. 
1. The Public Interest Review: Provides for evaluation of the probable 

impacts of a proposed project on public interest: Considers 
environmental, social, and economic concerns of the public: Includes 
comments of federal, state, and local agencies, as well as the general 
public. 

2. The EPA 404(b)(1) guidelines prohibit discharges: where less 
environmentally damaging, practicable alternatives exist: which result 
in violations of State or Federal Water Quality Standards, the 
Endangered Species Act, or the Marine Sanctuaries Act: which cause 
or contribute to significant degradation of waters and wetlands: where 
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appropriate and practical mitigation has not been taken; or if there is 
not sufficient information to determine compliance. 

3. If the project is in compliance with 404(b)(1), and is not contrary to 
the public interest, the COE will grant a permit. 

 
Title 23 USC as amended by the 1991 Intermodal Surface Transportation 
Efficiency Act (ISTEA) 
 
A. Contains the Federal Regulations governing the operations of the National 

Highway Traffic Safety Administration and the Federal Highway 
Administration, divisions of the US Department of Transportation. 

B. Requires, and provides for, compliance with other Federal Regulations 
governing: land, water, air, natural, cultural, physical, and other resources of, or 
within, the United States. 

C. Established a National Highway System to focus federal resources on interstate 
and non-interstate highways of major regional importance. 

D. Requires State to establish continuing transportation planning processes and 
provides twenty minimum considerations to encourage intermodal efficiency 
and provide greater flexibility in use of federal funds for activities that enhance 
the environment, such as wetland banking, mitigation of impacts upon wildlife 
habitat, historic sites, bicycle and pedestrian projects, and highway 
beautification. 

 

 

LIST OF FEDERAL PERMITS AND APPROVALS 

Agency Permit or Approval 

ACHP Historic Preservation Act Section 106 – review 

COE Clean Water Act Section 401 – certification 

COE Water Pollution Control Act Section 404 – permit 

DOI Land & Water Conservation Act Section 6(f) – approval 

EPA National Environmental Policy Act – approval 

FHWA Dept. of Transportation Act Section 4(f) – determination 

SCS Farmland Protection Policy Act – determination 

USFW Fish & Wildlife Coordination Act – Coordination 
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FHWA has the responsibility of ensuring that property 
owners affected by federally funded projects are afforded 
due process in acquisition with just compensation and that 
public monies are spent in a reasonable and accountable 

manner.  This is codified in the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970, as amended 49 CFR – Part 24 (Uniform Act).   
Responsibility for ensuring that the provisions of the Uniform Act are met rest with 
the municipality. 

 

The municipality must issue a certified statement to VTrans that all Right-of-Way 
(ROW), including control of access rights, as well as legal and physical possession, has 
been acquired in accordance with the Uniform Act.  This includes temporary rights 
that might be needed for the contractor to be physically able to complete the 
construction work. The ROW Certification Letter – see Pages 23-27- must be signed 
by the municipal attorney. If any special ROW agreements were made, they need to be 
included in a certification package as well as final ROW plans with changes noted, 
appraisals, fair market value certificate, mortgage releases, easements and acquisition 
documents. VTrans will then issue the final ROW certificate to the Federal Highway 
Administration.   

This is one of the trickier areas of the project development process.  If your town feels 
that any of the construction will be occurring outside of existing town highway ROW, 
please let me know so that we can get you more detailed information to assist you. 

 

 

 

 

 

 

 

 

 

 

 

Right of Way Clearance: 
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GRANT OF TEMPORARY RIGHTS 

 

KNOW ALL TO WHOM THESE PRESENTS COME: 

 

 

THAT _____________________________________________________________,  

of the Town of ____________________________,  in the in the County of 

______________________ and Town of ______________, hereinafter referred to as 

“Grantor”, owner of certain lands adjacent to certain public highways in the Town of 

_________________________, said public highway commonly known as  

________________________________________________ , for and in consideration 

of      _______________________                  and No/100 Dollars ($_____________) 

and other good and valuable considerations, paid to my/our full satisfaction by the 

State of Vermont, a sovereign state, acting by and through its Agency of 

Transportation with its principal office in the City of Montpelier, located in the County 

of Washington and State of Vermont, Grantee, by these presents, do freely GRANT 

unto the said Grantee, the STATE OF VERMONT, and its successors and assigns 

forever,  certain temporary easement(s) over my/our land in the Town of  

________________________________, County of _________________________, 

and State of Vermont, which temporary easement (s) are described as follows, viz: 

 

1. A temporary easement during the period of construction to enter upon land 
of the grantor(s), for construction purposes, including the right to cut and 
dispose of all trees, down timber, stubs, brush, bushes, and debris, install 
erosion control barriers and project demarcation fence, as necessary, and 
undertake general construction functions in an approximate area of 
____________________________________  square feet, more or less. 
 

2. A temporary easement during the period of construction to extend highway 
slopes and embankments in an approximate area(s) of 
_____________________________ square feet, more or less. 

 

3. A temporary easement during the period of construction to enter upon land 
of the grantor(s), to install an access, for ingress and egress by all means and 
methods of transportation, in an approximate area(s) of 
_____________________________ square feet, more or less. 

 

4. A temporary easement during the period of construction to enter upon land 
of the grantor(s), to install a detour, for use by the general public, by all 
means and methods of transportation, in an approximate area(s) of 
_____________________________ square feet, more or less. This easement 
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shall be effective until  ___________________________________, 20___, 
upon which date this temporary easement shall terminate and be of no 
further force and effect.  
 

5. A temporary easement to __________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________, 

 in an approximate area(s) of _____________________________ square feet, 

more or less.    

 

 Grantor(s) and the Town of _________________ agree that this instrument 
applies only to temporary easement(s) ###_______________________ as listed 
above.  

 

 

The Grantor herein does hereby waive, release and discharge the STATE OF 

VERMONT from any damage or claim of damages of any kind or nature which 

Grantor and Grantor’s heirs, successors, administrators and assigns may have, or claim 

to have now or in the future, in connection with the above-mentioned work done or to 

be done on Grantor’s land and premises.  However it is not intended by this instrument 

to exempt any party or contractor who may hereafter be designated to perform the 

work described above from liability for damage to the Grantor’s property due to 

negligence acts or omissions. 

            

           “The Grantor, having been fully informed of his/her/their right to receive 
just compensation for the acquisition of his/her/their property, hereby 
acknowledges, waives and releases the municipality from the Grantor’s right to 
receive just compensation determined by an appraisal as well as the municipality’s 
obligation (if applicable) to perform and provide an appraisal.”   

 

TO HAVE AND TO HOLD said granted temporary easement, to the said 

Grantee, the TOWN OF _______________________, and its successors and assigns, 
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to its and their own use and behoof forever; and_______________________________,   

for myself/ourselves  and my/our  heirs, successors, administrators  and assigns, do 

covenant with the said Grantee, the TOWN OF _________________, its successors 

and assigns, that until the ensealing of these presents the Grantor has sole possession 

of the premises, and have good right and title to convey the temporary easement 

described above. 

 

IN WITNESS WHEREOF, the above-named Grantor(s) have caused their 

name(s) to be subscribed, this    day of      , 

20______.               

  

     GRANTOR(S) 

          

          

          

                                   

 

 

 

          

      ___________________________ 

        

 

 

STATE OF __________________) 

  

___________________________COUNTY, ss ) 

  

 At the Town of       in said county this  

  day of  

________________________________________, 20______,  personally appeared 

_____________________________________________________________________

________________and acknowledged the foregoing instrument by _______executed 

to be _____ free act and deed.        

    Before me, 

 

 

           

    Notary Public 

    (My commission expires on Feb. 10, 2015)  
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TO BE USED IF NO ACQUISITIONS ARE NEEDED 

 

Project Name and Number:  ________________________________________ 

 

This is to certify that the Town/ City of ____________________________, or its 

assigns, have the right to enter on to all lands needed for completion of the subject project 

and that no acquisitions of any kind were needed. 

 

 

Dated at Town of                                 , this day of  , 20                       

 

 

  TOWN OF  

 

  By:  

 

  Its: 



 

 27 

TO BE USED IF ANY ROW ACQUISITIONS, INCLUDING TEMPORARY 

EASEMENTS, WERE NEEDED: 

Project Name and Number:  ________________________________________ 

This is to certify that: 

1. As shown on Project Plans filed in the Town Clerk’s office on                     

all necessary rights-of-way have been acquired including legal and physical 

possession, the Town of       , or its assigns, have the 

right to enter on all lands and the right-of-way is clear. 

2. All acquisition was in accordance with current Federal Highway 

Administration Directives and Title III of the Uniform Relocation Assistance 

and Real Property Acquisition Policies Act of 1970, as amended. 

3. 

4. No Acquisition required compliance with the provisions of Title II of the 

Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, as amended. 

Following is a summary of the Project acquisitions: 

Parcel Number Owner(s) Effective Date Acquisition Type 

    

 

Dated at Town of    , this day of    , 20 

 

   TOWN OF  

 

   By:  

 

   Its: 
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Emergency repairs can either be done by what is referred 
to as force account, by town employees, or by a contractor. 
If the town is not planning to complete the emergency 
repair work with their own forces, they should advertise the 

work if feasible.  The towns may contact a reasonable minimum number of contractors 
by telephone to solicit quotes for a defined scope of work.  A summary of this should 
be kept by the town in their files.  Conversely, if the repair work is done by force 
account, the town must keep good records of when the work was done, by whom, etc.  
Federal contracting requirements such as Davis-Bacon, Buy America, etc. still need to 
be complied with.  Please see more detail in Pages 42-44. 

Permanent repairs cannot be done by force account unless specific approval for such 
work is received from FHWA through VTrans.  Otherwise the contracting is subject to 
23 CFR Section 635 whereby an Invitation for Bids (IFB) is issued with plans and 
specifications and an award is made based on the lowest responsive and responsible 
bid.  The following information applies to this process.  FHWA requires that plans, 
specifications and an estimate be prepared for the project prior to authorization of 
construction funds.  Please see Pages 33-34 for more information on this as well as 
requirements such as material testing.  Any provisions necessary per 23 CFR 635 
relative to awarding a contract must be clearly spelled out to potential bidders.  
Invitations for bid must be publicly advertised.  We suggest that the town advertise the 
project on the Vermont Business Assistance Network (VBAN) web page through the 
Department of Economic Development. Advertisement should also be placed in two 
other sources, such as a state or regional newspaper. The advertisement and approved 
plans and specifications shall be available to qualified bidders for a minimum of three 
weeks prior to the opening of the bids.  Federal regulations prevent any restrictions on 
who bids on the project as long as the bidder is “responsive and responsible” – i.e. 
towns cannot restrict bids to in-state or in-town contractors.  Bids are expected to be 
read aloud at a specified time and place as indicated in the bid documents.  The bid 
must be awarded to the lowest “responsive and responsible” bidder.  There cannot be 
any negotiations with contractors during the period following the opening of bid(s) and 
before the award of the contract.  In other words, a contract can only be signed with a 
contractor for the bid amount entered onto the bid form.  The town should keep a 
record of this process and the results – including all associated documents – in its files.   

See Pages 33-34 for a listing of contract requirements that must be included in your 
bidding documents and construction contract and that must be adhered to as 
construction advances.  VTrans strongly urges that the project plans and specifications 
be developed using VTrans’ Standard Specifications for Construction; if they are, we 
will be able to assist you with providing bid documents that only have to have minimal 
project specific information added.  This can be both a time and money saver to your 
community and can help ensure that all requirements needed for the bid documents 
are in place.  We also strongly urge you to require that contractors bidding on the 
project are on VTrans’ list of qualified contractors for the type of work involved - this 
will help ensure that the bidders are “responsible”.   

 

Construction Contracting Methodology: 
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Logistics – how will this work? 

We have tried to provide some information you will need to know to keep town 
efforts progressing for emergency relief work – whether it be emergency or permanent 
so that no missteps will occur.  As stated previously, the first step will be to develop a 
grant agreement with you as technically the Agency of Transportation will be “sub-
granting” federal-aid funds to you.  This will both lay out payment provisions as well as 
future maintenance responsibilities.  Reimbursement is on the basis of incurred 
expenses and proper documentation substantiating them will need to be included in 
any reimbursement requests.  Once the grant agreement is in place, you will need to 
submit supporting documentation depending on whether or not the repairs have been 
classified as permanent or emergency.   

Requirements for Emergency Repairs: 

This can be a one-step process.  You will be expected to submit a ROW Certification 
Letter as outlined above.  As well, you will be expected to provide supporting 
documentation for expenses for which you are seeking reimbursement.  If the 
emergency work was done by force account, or by town employees, you will need to 
provide details of who worked when for how long and what their hourly rate is.  As 
well, details of use of any town equipment will need to be provided.  Finally, any 
receipts for materials will need to be provided.  These should be summarized for the 
total costs involved and presented with a formal request for reimbursement which 
clearly defines the requested amount. 

If the town contracted out these services, receipts should be summarized and 
presented as well with a formal request for reimbursement which clearly defines the 
requested amount. 

Requirements for Permanent Repairs: 

This will be a two-step process.  Prior to requesting authorization for construction 
funds from FHWA for the “project”, VTrans will need to confirm to FHWA that 
there is an appropriate NEPA document (CE, EA or EIS) in place, ROW has been 
cleared and that  “Plans, Specifications and Estimate” for the project have been 
prepared.  You should have already forwarded paperwork required for the project’s 
NEPA document and hopefully the process has been completed.  You will need to 
confirm that the project scope has not changed from the description in the NEPA 
document.  You will also need to submit a ROW Certification Letter as detailed above.  
Finally, you will need to submit the “Plans, Specifications and Estimate” that have been 
prepared for the repairs. Please see attached letter in Appendix E that the town can use 
for this submittal.  Upon confirmation that all is in order, VTrans will request that 
construction funds be authorized by FHWA.   
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VTrans will notify you once the construction funding has been authorized which will 
allow the town to bid out the construction work.  As with the consultant procurement 
process, the town will need to prepare a summary of the process followed for the 
bidding process for your files, including any pertinent documents such as the Invitation 
for Bids that were used in the solicitation and a bid analysis.  The town, either through 
its own personnel or contracted professionals, will need to ensure that the project is 
built per the Plans and Specifications and that all the required contract provisions 
outlined earlier are complied with.  We will ask that you certify this when requests for 
reimbursement are made. 

Attached to this letter on Page 41 is a certification form that your community will need 
to include with the reimbursement request.    It is critical that everything laid out in this 
letter is complied with to ensure that the repairs remain eligible for federal 
reimbursement.  We will update you if any of the requirements change and if more 
information becomes available. 

Finally, in Pages 42-44 there is material that was previously transmitted to the 
municipalities – there is more detailed information on the Davis-Bacon Act, Buy 
America, federal contracting requirements and retention of records and audit 
requirements.    
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Following is information to assist you with seeing your project successfully through 

construction.  WE STRONGLY URGE THE TOWN/ CITY TO PROCURE THE 
SERVICES OF A QUALIFIED CONSTRUCTION INSPECTOR TO ENSURE 
THAT THE PROJECT IS BUILT PER PLANS AND SPECIFICATIONS.  
Procurement should follow the same process as for the design consultant.    Following 
is some more detailed material for your use. 

Plans, Specifications and Estimate 

FHWA requires that contract plans, specifications and an estimate of the construction 
work be completed prior to authorization of construction funds.  Some important 
items to include when preparing these are the following: 

Material / Product Selection 

It is not permissible to specify a brand name or patented material or product in 
the construction of a federal-aid project unless permission is granted in advance 
that such a specification is in the public interest by the FHWA. It should not be 
expected that permission would be granted unless the specified product is essential for 
synchronization with existing highway facilities (i.e. compatible traffic signal equipment 
in a coordinated system) or there is not any equally suitable alternate in existence. 
Additional detail may be found in 23 CFR 635.411. 

Mobilization / Demobilization 

Federal Highway Administration (FHWA) no longer allows for the withholding of 
retainage.  VTrans suggests that our mobilization/ demobilization specification be 
used; following is an explanation of mobilization and demobilization: 

Mobilization shall cover the period from the beginning of the project to substantial 
completion. This would include the establishment of all Contractor field offices, 
associated site work, and the movement of personnel, equipment, supplies, and 
incidentals to and from the project site.  

Demobilization shall cover the period from substantial completion to completion and 
acceptance of the project. This would include the removal of all Contractor field 
offices, buildings, and other facilities on the project and for all other work that must be 
performed which shall include project clean up, establishment of vegetation and 
completion of work that is not associated with a specific pay item. 

If the VTrans Specifications are not used by the municipality, it is suggested that similar 
language be included in the project specifications. 
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Material Testing and Certification 

All projects funded with Federal transportation money need to have adequate 
construction supervision and inspection to ensure the project is completed in 
conformance with approved plans and specifications. In the plans and/ or project 
specifications, the design consultant needs to have prepared a plan detailing all 
sampling and testing requirements.  It may be appropriate for many products to be 
certified, by the supplier, that the required specifications are met. It is important that 
some project materials be tested by an independent laboratory to ensure that they are 
in conformance with the plans and specifications. All individuals testing materials must 
be NETTCP Certified.  The Agency has an approved Quality Assurance Program for 
material testing and can provide assistance in this area but this is dependent on use of 
VTrans’ Standard Specifications for Construction.  The municipality may contact ____ 
at 828-___ of our Materials and Research Section and supply them with a project plan 
cover sheet and itemized item and quantity sheet.  Materials and Research personnel 
will then prepare a summary of all testing and certification requirements for the project 
for your use.  If testing is required on the project, you will need to hire a testing firm(s), 
following proper procurement procedures, if you construction inspection consultant 
cannot provide these services. 

Waste, Borrow & Staging Areas 

It has been determined that the construction contractor’s waste, borrow and staging 
areas are considered a part of a federal aid project with respect to environmental review 
and clearance. In order to allow contractors as much choice as possible in selecting 
those areas there is an agreement between the Agency of Transportation (VTrans) and 
the Federal Highway Administration (FHWA) that the approval of the those sites will 
be done after the project construction contract is awarded. There are procedures 
outlined in Section 105.25 of the VTrans Standard Specifications for Construction that 
detail coordination between the construction contractor and the Agency’s 
Environmental Section in getting those sites cleared prior to use by the contractor. If 
the VTrans Specifications are not used by the municipality similar language will need to 
be included in the project specifications.   

It is important to note that the contractor’s waste, borrow and staging areas will need 
to include appropriate erosion prevention and sediment control measures. Additional 
permits may be required from the Agency of Natural Resources (ANR), ACT 250 or 
others.  
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Invitations for Bid 

Once again, we strongly suggest that you use our Standard Specifications for 
Construction and our generic bid documents to ensure no components are 
missed.   If you would like a copy of our generic, fill in the blank bid 
documents, please contact Susan Scribner at 828-3588.  If not using VTrans’ 
documents, here are some elements that should be included in an Invitation for 
Bids (IFB): 

• A description and location of the project to be bid as well as who is issuing the 
bids. 

• Clear direction relative to how, when and where the project plans and 
specifications can be obtained and any cost involved with obtaining the 
documents. 

• How and when the bids will be received. 

• An explanation of the basis of award. Awards must be made based on the 
lowest responsive bid and a firm fixed-price award will be made in writing to 
the lowest responsive and responsible bidder, per 23 CFR 635. 

• An explanation that all bids received in accordance with the terms of the 
solicitation will be publicly opened at the time and place prescribed and 
announced either item by item or by the total amount. 

• Suggested that all potential contractors must be on the VTrans Approved list 
and the category of work (highway, bridge, etc.) defined. 

• A statement apprising bidders that they must certify that they did not enter 
into any agreement, participate in any collusion, or otherwise take any action in 
restraint of free competitive bidding. This statement may be provided for 
contractors to sign directly on the bid form, but should still be pointed out up 
front. 

• A statement that this project is funded in part with federal funds and that all 
applicable provisions apply.  Specifically, bidders must be apprised of the civil 
rights and equal opportunity provisions in which they agree not to discriminate 
on the grounds of race, color, religion, sex or national origin. It should be 
made clear that the “Standard Federal Equal Employment Opportunity 
Construction Contract Specification” and the “Required Contract Provisions 
Federal-Aid Construction Contracts” will be part of the construction contract 
and that the chosen contractor must adhere to them. 

• Any additional provisions that may apply, such as inclusion of Davis-Bacon 
wage rates, should be clearly spelled out. 
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• Bid form detailing the items and quantities to be bid on. 

• Notification of any grievance procedures that may be in place. 

• General statements attesting that the estimated quantities are not guaranteed 
but are given as a basis for the comparison of bids. The right is reserved to 
reject any or all bids, to waive any formality and all technicalities in bids and to 
accept such bid as may be deemed in the best interest of the awarding agency. 

• A municipal contact person, to whom all questions during the bid process, 
should be addressed. 

• Reference to Prompt Pay Compliance 

• Work Zone Regulations 

• Construction Bonds if desired by the municipality 

Bid Opening 

Bids are to be opened in a public forum and read aloud. A contract must be awarded 
to the lowest responsive and responsible bidder for the amount of the bid. A 
responsible bidder is one who is physically organized and equipped financially to 
undertake and complete the contract. A responsive bid is one that meets all the 
requirements of the advertisement and proposal. A non-responsive bid does not need 
to be read aloud.  Some common reasons why a bid might be found non-responsive 
are: 

- failure to sign the bid and/or signature by the appropriate person 

- failure to furnish any required bid bonds 

- failure to include a unit bid price for each item 

- failure to include a total amount for the bid 

- failure to prepare the bid in ink 

- failure to submit a non-collusion affidavit 

Bid Analysis 

Following the opening of bids, it is required on federal-aid construction projects that 
the unit bid prices of the apparent low bid be examined for reasonable conformance 
with the engineer’s estimated prices. Bids that vary greatly from the estimate or 
demonstrate obvious unbalancing of unit prices shall be further reviewed. 
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Bids can be unbalanced in two different ways: materially and mathematically. 
Mathematically unbalanced bids are individual price quotations that do not reasonably 
reflect actual costs.  Materially unbalanced bids are ones that generate doubt that the 
award would result in the lowest ultimate cost. It is possible that bidders will purposely 
bid an unreasonably low cost to be deemed the low bidder and then, during 
construction, present evidence that they cannot supply the material or service at the 
quoted price and therefore request additional compensation. In other words, when 
preparing the bid, the bidder intentionally “underbids” in order to secure the 
construction project. Another possible scenario of material unbalance is that the bidder 
proposes a higher-than-average price for the items associated with mobilization of the 
project. Possible dangers to this scenario are that the contractor could be paid a 
substantial percentage of the project costs in the beginning and then find themselves in 
a position to not be able to complete the job and/or prioritize the job within their own 
workload. It is strongly suggested, that should any irregularities be suspected, that they 
be discussed, if necessary, with the apparent low bidder who may be able to provide a 
reasonable explanation. 

Authorization to Award Contract 

Municipalities will need to prepare a bid summary for VTrans that lists the names of all 
the bidders and the amounts of the associated bids. In addition, a summary of the bid 
analysis results should be included. There needs to be a written statement that the low 
bid offers no advantage to the contractor or disadvantage to the municipality and that 
the Town/City intends to award a contract to a specified contractor for the amount 
specified with a concurrence line. After the VTrans Project Manager has concurred 
with the bid analysis and summary, this will serve as written authorization for the 
municipality to enter into a contract with the low bidder. A Notice of Award letter shall 
be sent to the successful low bidder. Notification shall also be sent to the unsuccessful 
bidders. 

Grievance Procedures - Bid Award:   

It is the intent of the project sponsor to award a contract to the lowest responsive and 
responsible bidder, conforming to specification, provided the bid has been submitted 
in accordance with the requirements of the contract documents and does not exceed 
the funds available. If any bidder is aggrieved by the award, they may appeal in writing 
to the project sponsor and the appeal must be post-marked within seven (7) calendar 
days following the date of written notice to award the contract. Language to this effect 
shall be included in the Invitation for Bid document.  

Change Orders  

A change order is a written agreement between the Contractor and the Municipality 
covering work not otherwise provided for in the Contract, revisions or amendments to 
the terms of the Contract, including increases to the original quantities as set forth in 
the original Contract proposal or conditions specifically described in the specifications 
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as requiring a change order. Change Orders constitute amendments to the Contract 
once properly signed and executed. 

During construction, it often necessary to make timely decisions in the field relative to 
change orders, including item overruns, which could increase the overall construction 
costs. It is expected that such changes will generally fall within the amount set as the 
maximum limiting amount (MLA) but there may be circumstances that could justify an 
increase to the MLA of the cooperative agreement. Most change orders are expected to 
be covered by the contingency portion of the MLA. If any change orders result in an 
increase to the MLA, then an amendment must be signed and executed prior to 
incurring costs above the previously established MLA. 

Change orders are normally initiated by the Contractor or the Construction Inspector. 
The Construction Inspector is the Municipality’s representative in the field. In order to 
initiate the change order process, the Contractor and the Construction Inspector will 
need to provide justification, price, time to complete and a new completion date for all 
work.  FHWA REQUIRES THAT AN INDEPENDENT ESTIMATE BE 
PREPARED BY THE MUNICIPALITY FOR ANY NEW WORK TO THE 
CONTRACT BEFORE NEGOTIATING WITH THE CONTRACTOR. 

Prompt Pay Compliance 

Vermont’s Prompt Pay Statute requires payment from primes to subs within 7 days of 
primes  receiving payment. Vermont State Statutes, Commerce and Trade, T.9§4003 © 
provides:  “Notwithstanding any contrary agreement, when a subcontractor has 
performed in accordance with the provisions of its contract, a contractor shall pay a 
subcontractor, and each subcontractor shall in turn pay its subcontractors, the full or 
proportional amount received for each such subcontractor’s work and materials based 
on work completed or service provided under the subcontractor, seven days after 
receipt of each progress or final payment or seven days after receipt of the 
subcontractor’s invoice, whichever is later.” 

PLEASE SEE PAGE 39 AND PAGE 40 FOR PREVIOUSLY 
TRANSMITTED INFORMATION ON DAVIS BACON AND BUY 
AMERICA.  THESE NEED TO BE COMPLIED WITH DURING THE 
CONSTRUCTION PHASE. 
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Preconstruction Conferences 

To assist you with a productive kick-off meeting with your procured contractor, 
VTrans suggests using the following checklist for discussion at a preconstruction 
conference with the contractor: 

        Done √ 

Introductions – explanation of respective roles  

Completion Date:  

Civil Rights Issues – Davis Bacon Rates, prompt pay, certified payrolls, 
poster packages and display of, general reporting, etc. by CR 

 

Review of project special provisions / use of 2006 Standard Specifications 
for Construction 

 

Subcontractor on project (must be preapproved):  

Construction Schedule  

Contractor Emergency Contacts and Competent Safety Officer:  

Materials requiring testing and frequency – no payment until there is a 
compliant test result.  Allow time for possible re-sampling. 

 

Materials needing certification and type – no payment until certification is 
received 

 

Fabricators should be aware of certification and testing requirements  

Buy America. .  If contractor proposes nominal use of foreign material per 
23 CFR 635.410, they need to document and submit a request for 
concurrence. 

 

Permit conditions that must be complied with  

Review temporary EPSC requirements and the need to coordinate with ANR 
if disturbance ≥ 1 acre.  Also, Low Risk Handbook 

 

Traffic Control Plan – submittal to CI   

Good public relations  

Legal Loads – must be legally loaded or have permit for overload  

ROW Discussion – must stay within unless contractor obtains permission  

Claims Process  

Change Orders  

Final Inspection  

 

 
 
 



 

 38 

Change Orders 
 

Following is a suggested format for contract change orders – if a stand alone 
version is preferred, please contact Susan Scribner at 828-3588 and she will 
provide you with a copy electronically. 
 

 
Date:     
Change Order No:   
Name of Project:   
Municipality:   
Contractor: 
 
The following changes are hereby made to the Contract: 
Justifications: 
Change to Contract Price:  $  
Original Contract Price:  $  
Current Contract Price adjusted by previous Change Order:  $ 
The Contract Price due to this Change Order will be (increased) decreased by:  $ 
New Adjusted Contract Price:  $ 
Change to Contract Time:  
The Contract Time will be (increased) decreased by                                           
Calendar days 
The date for completion of all work will be   
 
APPROVALS 
Contractor:  
Construction Inspector: 
Municipality: 

 
Final Inspection and Acceptance 
 
A final inspection should be scheduled once a project is complete. The final 
inspection should include representatives from the contractor and the municipality 
as well as the construction inspector. The project site will be thoroughly inspected 
for flaws, incomplete work and needed changes. A punch list will be produced 
with the understanding that when the contractor completes the items on the 
punch list the project is complete and ready to be certified and accepted by the 
municipality.  Once the punch list is completed and the municipality is satisfied 
with the project, the municipality will certify and accept the project. The payment 
of the final invoice shall be authorized once VTrans receives the completed 
certification and acceptance memo. 
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Following please find a suggested checklist to assist you with advancing your 
project 

 
 

CONSTRUCTION CHECKLIST 
 
Invitation for Bids                                                                                                                                                                

1. advertise for bids for a minimum of three weeks                                      

2. hold a public bid opening at a specified date and time                            

3. summarize and analyze bid results with a statement of intent 
relative to the bid award 

 

4. Confirm that apparent low bidder was responsive and responsible        

Award and execution of construction contract:  

       5.  municipality executes contract with low bid contractor                           

       6.  pre-construction conference held with appropriate parties  

Project Construction:  

       7.  oversight by municipality (construction inspector)  

       8.  proposed waste, borrow & staging areas approved by VTrans  

       9.  shop drawings submittal and review if appropriate  

       10. materials sampling, testing and certification  

       11. project final inspection  

Completion & Acceptance:  

       12. submittal of project certification & acceptance form  

       13.  submittal & payment of final invoice  

                                                                     
 
  
 
 
 
 
 



 

 40 

 
 
Sample Letter for Requesting Project Construction Authorization: 
 
 
 
Date 
 
 
Alec Portalupi, PE, Technical Services Engineer 
Operations Division 
Vermont Agency of Transportation 
1 National Life Drive 
Montpelier, VT  05633-5001 
 
 
RE:  (Insert Project Name and Number per Grant Agreement) 
 
 
Dear Alec, 
 
Please find attached the  following information:  
 

 Categorical Exclusion  

 Right of Way Clearance Letter  

 Plans, Specifications and Estimate  

 
Accordingly, we ask that VTrans request that the Federal Highway Administration 
authorize construction funding.  We will await word that this authorization has 
been granted prior to issuing the Invitation for Bids.  Thank you – please contact 
(insert name of contact) at (insert telephone number) if you have any questions or 
need additional information. 
 
 
Sincerely, 
 
 
 
 
 
Attachments 
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Sample Letter for Completion and Acceptance and Reimbursement 
 

Alec Portalupi, PE, Technical Services Engineer 
Operations Division 
Vermont Agency of Transportation 
1 National Life Drive 
Montpelier, VT  05633-5001 
 
RE:  (Insert Project Name and Number(s) per Grant Agreement) 
 
Dear Alec, 
 
A final inspection of the project(s) noted above has been completed.  The work on the 
Project(s) has been performed within the requirements of all federal, state, and local 
laws, ordinances and regulations applicable to the Project as certified by (insert name of 
construction inspector) 
and is hereby accepted by the           
 as of s .   
 
Specifically we certify that we have complied with the required federal aid provisions 
outlined in the material transmitted by you on December 9, 2011 and as outlined in the 
grant agreement executed for the project.  We understand that we need to retain all 
project files for a minimum of 3 years from this point and will make these files 
available for review if requested.   
 
 
Attached please find our request for reimbursement for which we have included 
supporting documentation.   If there are any questions, please contact (insert name and 
number for contact person). 
 
 Sincerely, 
 
 
 
 Signature of Authorized Municipal Official 
 
 
 
 Title 
 
 
 
 Date 

 Municipality 
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The Davis-Bacon Act is applicable to construction 
contracts and related subcontracts exceeding $2,000 
when the construction will be occurring within Federal-

aid system highway right-of-way.  THIS REQUIREMENT HAS BEEN 
REMOVED FOR CONTRACTED SERVICES FOR DEBRIS REMOVAL 
ONLY. Bid documents and contracts shall contain a schedule of wage rates as 
determined by the U.S. Department of Labor. The rates, including fringe benefits, 
must be incorporated in the contract specifications and are the minimum that 
must be paid to persons performing that class of labor on the project. These rates 
are published in the Federal Registry and are modified periodically. Current copies 
can be obtained from the following website:  
http://www.aot.state.vt.us/civilrights/labor.htm.  The wage rate schedule must 
be displayed on the project at a location convenient to all personnel prior to 
the contractor beginning any work on the project. 
 
A certified copy of each weekly payroll must be submitted by the prime contractor 
and each subcontractor within seven days after the regular payment date thereof. 
The weekly payroll copy must be accompanied with a certificate of compliance 
indicating that the attached payroll is correct and complete. Payrolls must be 
complete. The prime contractor is responsible for the submittal of payrolls by 
subcontractors. All basic records pertaining to the payrolls must be preserved for a 
period of three years after the completion of the project. Entries to be checked on 
every payroll include: 
 

- work classifications & title code for each employee 
- hourly wage rates for each employee including fringe benefits 
- daily and weekly total hours 
- signed certification 
- itemized deductions 
- all approved deductions 
- wage rates verified with those shown in the applicable contract 

 
Entries that need to be checked on at least the first two payrolls include: 
 

- arithmetical accuracy 
- overtime computations 
- wage rates verified with those shown in the wage schedule 
- employee’s full name, address and Social Security Number 

 
Laborers and mechanics employed by the prime contractor and subcontractors are 
covered by the contract provisions, but employees of material suppliers are not. The 
prime contractor is responsible for violations of labor provisions by the 
subcontractors. Owner/Operators of non-hauling equipment are considered 
employees and must be included on the prime or subcontractors payroll. 
Owner/Operators of non-hauling equipment are covered by the labor standards 

DAVIS-BACON ACT 

http://www.aot.state.vt.us/civilrights/labor.htm


 

 43 

provisions. Truck owner-operators are not considered subcontractors and are not 
covered by the labor standard provisions.   

 
Buy America requirements of 23 CFR 635.410 are 
applicable to all Federal-aid construction projects, 
including those of an emergency nature if the 
emergency repair will permanently incorporate steel or 

iron products into repairs on the Federal-aid system. All steel or iron products 
permanently incorporated into Federal-aid projects, shall be products that have 
been entirely manufactured within the United States. All manufacturing processes 
of the steel or iron material, in a product, must occur within the United States to 
be considered of domestic origin. This includes processes such as rolling, 
extruding, machining, bending, grinding, and drilling. The action of applying a 
coating to a material is deemed a manufacturing process subject to Buy America.  
Coating includes epoxy coating, galvanizing, painting, and any other coating that 
protects or enhances the value of the material.   
 
When the products utilized are to be permanently incorporated into a Federal-aid 
project, municipalities must receive certification from their contractors that the 
products used on the project do conform to the requirements of Buy America.  
Conversely, if the municipality is repairing their facility under force-account, i.e. 
using their own public works staff, they must obtain certifications from any 
suppliers of products that need to comply with the requirement of Buy America. 
 
This requirement does not prevent a minimal use of foreign materials, provided the 
cost of foreign materials used does not exceed 0.1 percent of the total contract price or 
$2,500, whichever is greater.  The cost of foreign steel or iron is defined as its value 
delivered to the project.  However, the value of any steel or iron products felt to be 
exempt from Buy America requirements must be documented by the municipality so it 
can be confirmed that the total value of all products does not exceed the $2,500 
threshold per contract.  This includes bolts, fasteners, etc. 

 
While it is easy to think about steel products in bridges, for instance, it can be 
easier to forget about the applicability of iron products.   Many drop inlets, for 
instance, utilize iron grates and may need to be replaced as a result of this flood 
event. 

BUY AMERICA 
REQUIREMENTS: 
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Prior to any reimbursement of federal emergency relief 
funds, municipalities will need to enter into a grant 
agreement with the State.  The following two 
requirements will be included in any such agreement so 

planning ahead will benefit all involved parties; please note that the timelines for 
requirements begin once the grant agreement is executed. 
 
Records Available for Audit: The municipality will maintain all books, 
documents, payroll papers, accounting records and other evidence pertaining to 
costs incurred under this agreement and make them available at reasonable times 
during the period of the agreement and for three years thereafter for inspection by 
any authorized representatives of the State or Federal Government. If any 
litigation, claim, or audit is started before the expiration of the three year period, 
the records shall be retained until all litigation, claims or audit findings involving 
the records have been resolved. The State, by any authorized representative, shall 
have the right at all reasonable times to inspect or otherwise evaluate the work 
performed or being performed under this agreement. 
 
Requirement to Have a Single Audit: If this subrecipient expends $500,000 or 
more in federal assistance during its fiscal year, it is required to have a single audit 
conducted in accordance with the Single Audit Act, except when it elects to have a 
program-specific audit.  
 
The subrecipient may elect to have a program-specific audit if it expends funds 
under only one federal program and the federal program’s laws, regulating or 
grant agreements do not require a financial statement audit of the entity. 

 

If the subrecipient should spend less than $500,000 in aggregate federal funds in 
any single fiscal year, organization-wide financial statements and a schedule of 
federal financial assistance for VTrans funds only shall be submitted within nine 
(9) months of the end of the fiscal year.  The federal financial assistance schedule 
will list the funds by title, Code of Federal Domestic Assistance (CFDA) number, 
pass-through Municipal’s number, award amount, receipts, and expenditures.  At 
the Program Manager’s discretion, agreed upon procedures, related to the VTrans 
schedule of federal financial assistance, may be required to be performed by a 
certified independent audit firm. 

 

The State always reserves the right to withhold reimbursement of project costs if 
the subrecipient does not comply with the requirements of this section.  
Municipalities should not expect that any costs needed to comply with audit 
requirements will be eligible for federal emergency relief fund reimbursement, i.e. 
municipalities should expect to cover these costs with their own funds. 

RETENTION OF RECORDS 
AND AUDIT REQUIREMENTS: 
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All regular federal contracting requirements must be 
adhered to, even during emergency situations.  In 
addition to Davis Bacon requirements, there must be 
inclusion of the following documents into a 

construction contract: 

 Contractors EEO Certification Form  CA-109 

 Debarment & Non-Collusion Affidavit  CA-91 

 Required Contract Provisions for Federal-Aid Construction, FHWA Form 

1273 

 Standard Federal EEO Specifications (Executive Order 11246)  CA-26 

 Certification of Federal Aid Contracts  CA-163 

 Vermont Minimum Labor & Truck Rates  CA-101 

 Disadvantaged Business Enterprise (DBE) Policy Contract Requirements  

CA-110 

 
One of the very practical requirements that arises from FHWA Form 1273 is the 
requirement for a number of posters apprising workers of their rights; we often 
call this a “poster package”.   FHWA requires 11 posters to be prominently 
displayed (usually on a bulletin board) on all federally funded construction 
projects, to place all workers and the traveling public on notice of all EEO, 
non-discrimination, and wage rights and remedies. These posters are 
available on the CR webpage: 
http://www.aot.state.vt.us/civilrights/PosterPackageForms.htm,  
 
Since some ER projects will not lend themselves to a bulletin board display 
of posters, FHWA has approved the following plan: 

 For the small number of ER projects with a staging area, posters and 
directions should be available by the municipalities for display. 

 If no logical staging area for project, contractor HAS to display all the 
posters at their home office as well as provide each employee a copy. 

 
 
You can find a link to all the required contract provisions on our web site 
at:http://www.aot.state.vt.us/Irene/DisasterPrograms/FHWAAdditionalI
nfo.htm  
 
 
 
 

FEDERAL CONTRACTING 

REQUIREMENTS: 

http://www.aot.state.vt.us/civilrights/PosterPackageForms.htm
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1. Event Occurs causing damage to Facilities 

2. Verify Damage is located on a FHWA eligible road. FHWA Maps are located 
in Appendix A 

3. Notify the Applicant’s local VTrans District Office with the Damage 
Assessments using the ER Application on Pages 47 & 48. Contact information 
is located on Page 1.  

4. If a disaster is officially declared VTrans will be triggered by the Application 
(Pages 47 & 48) to create and send a standard agreement for the Applicant to 
sign. NO PAYMENT CAN BE PROCESSED TILL VTRANS HAS A 
FULLY EXECUTED AGREEMENT. 

5. VTrans will work with Applicant to write a Disaster DDIR (Detailed Damage 
Assessment Report). See example on Page 49. The DDIR will be signed by 
both a State Representative and a Town Representative. 

6.  Follow all procedures in manual. ANY PLANS NEED TO BE 
REVIEWED BY VTRANS. 

7. Finish work if not already finished. PLEASE MAKE SURE ANY WORK 
DONE CAN BE IDENTIFIED BY ROAD OR SITE. 

8. Once bills that have been paid that the Applicant would like reimbursement 
for, please request them through the District Contact. 

9. Payments should include a Payment Request letter on Town Letterhead and 
should include everything on the FHWA ER Checklist (Page 50) 

10. The District will do an initial review of the Submission. If anything on the 
checklist is missing the paperwork with be returned to the Applicant. 

11. After the District finished initial review the submission will be review in 
VTrans Operations Headquarters in Montpelier. 

12. Assuming all paperwork is in order. A payment with be submitted from us to 
be paid by the State Treasurer. The estimated time frame from Headquarters 
initiating a payment to the Applicant receiving the payment is approximately 
10 working days. 

 

VTrans FHWA Procedures 
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TA-65ER 
Completed, Signed and Submitted with Payment Request 
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Major Collectors 

 

Town Route MC Number Begin_Descr End_Descr 
Lengt

h 

Alburgh TH 3 S0291 VT 129 US 2 4.45 

Alburgh VT 22 S0293 US 2 

United States-
Canada 
Boundary 1.59 

Alburgh TH 2 S0295 VT 78 

United States-
Canada 
Boundary 2.90 

Andover TH 1 S0132 T / L T / L 4.83 

Arlington TH 1 S0114  VT-7A T / L 1.48 

Arlington TH 3 S0121 VT 313 T / L 1.25 

Arlington TH 1 S0171 VT 313 FAS 0114 (TH 1) 0.64 

Arlington TH 4 S0171 

FAS 0114 (TH 
1) / Maple 
Street T / L 0.45 

Athens TH 1 S0125 T / L T / L 4.99 

Barnet TH 4 S0215 T / L T / L 1.80 

Barnet TH 1 S0216 T / L 
Begin of Barnet 
State Hwy 5.04 

Barnet TH 3 S0220 US 5 T / L 3.66 

Barre Town TH 1 S0205 T / L TH 1 / TH 4 1.63 

Barre Town TH 2 S0206 
F.A.S. Route 
0205 VT 110 2.54 

Barre Town TH 7 S0214 VT 14 TH 6 1.45 

Barton VT 16 S0286 US 5 T / L 6.31 

Bennington TH 3 S0103 T / L 

Bennington 
F.A.U. Limit 
(South). 2.32 

Bennington TH 5 S0173 

Bennington 
F.A.U. Limit / 
TH 89 T / L 2.05 

Berkshire TH 3 S0302 VT 108 T / L 6.38 

Berkshire TH 5 S0307 VT 105 
F.A.S. Route 
0302 4.10 

Berlin TH 1 S0201 T / L TH 14 2.14 

Bethel TH 2 S0176 T / L VT 12 6.11 

Bethel Approach S0176 F.A.S.0176 VT 12 0.05 

Bolton TH 3 S0223 US 2 End of road 4.37 

Bradford TH 1 S0192 T / L VT 25 1.82 
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Brandon TH 6 S0175 VT 73 T / L 1.33 

Brandon TH 8 S0227 US 7 VT 73 3.30 

Bristol TH 2 S0183 T / L VT 116 0.43 

Bristol TH 3 S0188 VT 116 T / L 1.10 

Bristol TH 4 S0199 VT 116 T / L 3.68 

Brookfield TH 5 S0264 T / L T / L 0.48 

Buels Gore TH 1 S0211 T / L T / L 0.45 

Burke TH 3 S0261 T / L T / L 1.40 

Burke TH 2 S0267 VT 114 VT 5A 4.95 

Burke TH 7 S0268 VT 114 TH 41 1.95 

Cabot TH 1 S0249 T / L T / L 6.81 

Calais TH 1 S0242 T / L T / L 7.35 

Calais TH 1 S0243 T / L 
F.A.S. Route 
0242 3.12 

Cambridge TH 5 S0233 T / L VT 108 4.80 

Cambridge TH 4 S0274 T / L T / L 2.20 

Cambridge TH 2 S0280 T / L VT 15 1.26 

Castleton TH 2 S0265  VT-4A TH-13 4.10 

Charlotte TH 2 S0208 US 7 T / L 4.64 

Chelsea TH 1 S0264 T / L VT-110 2.89 

Chester TH 3 S0125 T / L VT 11/ VT 103 2.61 

Chester TH 7 S0132 T / L VT 11 1.48 

Chittenden TH 2 S0165 T / L T / L 5.75 

Clarendon TH 1 S0127 US 7 T / L 4.11 

Concord TH 4 S0218 US 2 T / L 3.56 

Concord TH 1 S0277 US 2 T / L 2.62 

Corinth TH 3 S0192 T / L T / L 8.52 

Corinth TH 1 S0193 VT 25 T / L 1.10 

Coventry TH 1 S0315 US 5 
Coventry State 
Hwy 3.74 

Craftsbury TH 3 S0247 T / L VT 14 3.32 

Craftsbury TH 1 S0253 VT 14 VT 14 5.46 

Craftsbury TH 2 S0255 
F.A.S. Route 
0253 T / L 2.18 

Danby TH 1 S0130 T / L T / L 8.49 

Danville TH 2 S0215 T / L T / L 10.22 

Derby TH 4 S0317 T / L 
F.A.S.0319 - 
Beebee Plain Rd 4.78 

Derby TH 3 S0319 US 5 

United States-
Canada 
Boundary 3.16 
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Dorset TH 3 S0194  VT 30  VT 7A 3.70 

Dover TH 4 S0104 VT 100 
F.A.S. Route 
0106. 1.38 

Dover TH 1 S0106 T / L T/L 4.37 

Dover TH 5 S0115 T / L Ski Area (TH 41) 3.85 

Dover TH 3 S0221 FAS 0115 VT 100 0.23 

Dover TH 3 S0222 FAS 0115 VT 100 0.52 

Dummerston TH 5 S0106 T / L VT 30 0.06 

E Montpelier TH 1 S0243 

F.A.U. Limit at 
T-22 (Lyle 
Road) T / L 1.32 

E Montpelier TH 2 S0246 

F.A.U. Limit at 
Maplewood 
Road US 2 1.40 

Elmore TH 2 S0324 VT 12 T / L 0.40 

Fairfax TH 2 S0280 VT 104 T / L 3.62 

Fairfield TH 1 S0281 T / L T / L 8.72 

Fayston TH 2 S0185 T / L VT 17 2.60 

Fayston TH 23 S0195 FAS 0185 
Intersecting 
Highways 0.18 

Ferrisburg TH 2 S0182 T / L US 7 0.12 

Ferrisburg TH 3 S0186 
T / L - Begin 
State HWY T / L 4.68 

Ferrisburg TH 2 S0197 US 7 T / L 3.34 

Ferrisburg TH 1 S0198 US 7 T / L 1.72 

Fletcher TH 1 S0280 T / L T / L 4.92 

Fletcher TH 2 S0281 

F.A.S. Route 
0280 - Fairfield 
Rd T / L 6.23 

Franklin TH 2 S0297 T / L F.A.S. 0299 0.58 

Franklin Approach S0299     0.03 

Franklin VT 235 S0299 VT 120 

United States-
Canada 
Boundary 4.65 

Franklin TH 3 S0301 T / L VT 120 3.62 

Grafton TH 3 S0125 T / L T / L 8.66 

Grafton VT 121 S0126 T / L VT 35 (null) 5.70 

Grafton VT 121 S0126 VT 35 T / L 0.19 

Granby TH 1 S0277 T / L T / L 5.27 

Grand Isle TH 1 S0275 VT 314 US 2 4.71 

Greensboro TH 1 S0255 T / L VT 16 7.74 

Greensboro TH 2 S0257 T / L 
F.A.S. Route 
0255 1.36 
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Groton TH 1 S0193 T / L US 302 2.25 

Groton TH 2 S0215 US 302 T / L 2.54 

Guildhall TH 1 S0277 T / L VT 102 3.93 

Hardwick TH 3 S0257 VT 15 T / L 5.21 

Hartford TH 5 S0166 T / L VT 14 0.90 

Hartford TH 4 S0168 US 4 US 4. 2.10 

Hartford TH 4 S0179 
F.A.S. Route 
0168 

F.A.S. Route 
0166 6.00 

Hartford TH 2 S0230 US 5 T / L 0.41 

Hartford TH 131 S0325 US 5 
South Main 
Street 0.97 

Hartland TH 3 S0152 T / L VT 12 1.92 

Highgate VT 207 S0297 VT 78 T / L 5.78 

Highgate TH 1 S0300 US 7 VT 78 3.58 

Highgate TH 3 S0301 VT 78 T / L 2.15 

Hinesburg TH 4 S0199 T / L VT 116 3.39 

Hinesburg TH 3 S0208 T / L VT 116 2.61 

Hinesburg TH 2 S0209 VT 116 T / L 4.33 

Hinesburg TH 1 S0210 T / L VT 116 2.96 

Hinesburg TH 5 S0212 VT 116 T / L 2.80 

Huntington TH 1 S0211 T / L T / L 9.70 

Huntington TH 2 S0212 T / L 
F.A.S. Route 
0211- Main Rd 1.48 

Hyde Park TH 5 S0239 T / L VT 15 0.69 

Jamaica TH 2 S0123 T / L T / L 0.44 

Jericho TH 4 S0209 T / L VT 15 5.98 

Jericho TH 7 S0213 T / L 
F.A.S. Route 
0209 1.49 

Jericho TH 5 S0233 VT 15 T / L 0.43 

Jericho TH-1 S0326 
F.A>S. 209 / 
Lee River Rd VT 15 2.48 

Johnson TH 4 S0274 T / L VT 15 2.41 

Killington TH 2 S0159 
State Forest 
Boundary US 4 2.97 

Landgrove TH 1 S0120 T / L 
T / L - District 
Break 3.85 

Leicester TH 1 S0160 T / L US 7 3.16 

Leicester TH 4 S0175 T / L T / L 3.83 

Lincoln TH 1 S0188 T / L T / L 7.25 

Londonderry TH 3 S0123 T / L VT 11 0.34 

Lowell VT 58 S0308 T / L VT 100 4.15 

lsleLaMotte VT 129 S0290 TH 2 / TH 6 VT 129 2.27 
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Ludlow TH 3 S0189 VT 103 
Begin of State 
Hwy 0.54 

Lunenburg TH 1 S0218 T / L US 2 7.25 

Lunenburg TH 2 S0219 
F.A.S. Route 
0218 US 2 1.90 

Lyndon TH 4 S0261 US 5 T / L 0.60 

Lyndon TH 6 S0263 T / L US 5 2.61 

Manchester TH 5 S0116 VT 11 TH 40 0.40 

Manchester TH 2 S0119  VT-7A  VT 30 3.44 

Manchester TH 6 S0171 T / L VT 11 4.90 

Marshfield VT 215 S0249 US 2 T / L 1.40 

Middletown 
Springs VT 140 S0138 T / L VT 133 3.20 

Monkton TH 1 S0197 T / L 
F.A.S. Route 
0198 4.31 

Monkton TH 1 S0198 T / L 
F.A.S. Route 
0199 4.59 

Monkton TH 1 S0199 T / L T / L 7.06 

Montgomery VT 58 S0308 VT 118 T / L 4.80 

Morristown TH 5 S0237 T / L 
F.A.S. Route 
0239 5.41 

Morristown TH 3 S0238 
F.A.S. Route 
0239 - TH 2 VT 100 0.73 

Morristown TH 2 S0239 VT 100 T / L 2.47 

Mount Holly TH 1 S0143 VT 155 VT 103 3.50 

Mount Tabor TH 1 S0130 T / L  US 7 0.06 

New Haven TH 2 S0183 US 7 T / L 4.72 

Newfane TH 2 S0106 T / L T / L 7.46 

North Hero TH 1 S0289 US 2 US 2 4.00 

Norwich TH 3 S0177 T / L US 5 2.91 

Orwell TH 2 S0156 T / L VT 22A 4.95 

Panton TH 1 S0184 THs 1 & 2 
F.A.S. Route 
0186 2.90 

Panton TH 3 S0186 T / L T / L 1.34 

Pawlet TH 1 S0128 VT 153 (TH 3)  VT 30 1.61 

Pawlet TH 4 S0130 VT 133 (TH 2) T / L 1.66 

Pawlet TH 3 S0131 T / L VT 30 6.06 

Peacham TH 3 S0215 T / L T / L 5.69 

Peacham TH 1 S0216 
F.A.S. Route 
0215 T / L 0.90 

Peru TH 1 S0120 VT 11 T / L 3.57 

Pittsford TH 1 S0155 T / L US 7 3.34 
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Pittsford TH 3 S0165 T / L T / L 0.60 

Pittsford TH 4 S0165 T / L US 7 2.80 

Pomfret TH 1 S0166 T / L T / L 10.15 

Pomfret TH 3 S0177 
F.A.S. Route 
0166 T / L 1.77 

Poultney VT 140 S0138 VT 30 T / L 4.97 

Pownal TH 2 S0103 VT-346 US 7 2.89 

Pownal TH 3 S0103 US 7 T / L 5.25 

Proctor TH 2 S0155 
T-10 / Beaver 
Pond Rd T / L 1.95 

Putney TH 1 S0129 US 5 T / L 3.48 

Randolph TH 3 S0264 VT-14 T / L 3.56 

Readsboro TH 2 S0105 T / L VT 100 1.60 

Richford TH 2 S0302 T / L 
F.A.S. Route 
0309 1.62 

Richford VT 139 S0309 VT 105 

United States-
Canada 
Boundary 1.82 

Richmond TH 4 S0209 T / L T / L 7.48 

Richmond TH 1 S0211 T / L 
F.A.S. Route 
0209 3.47 

Richmond TH 6 S0213 VT 117 T / L 0.80 

Rochester TH 1 S0176 VT 100 T / L 4.10 

Rockingham TH 5 S0117 

 US 5 / 
Westminster 
St 

 US 5 / 
Rockingham St 0.91 

Rockingham VT 121 S0126 T / L T / L 5.19 

Rockingham VT 121 S0126 T / L US 5 0.40 

Rockingham VT 121 S0126 
F.A.S. 0117 / 
TH 5 

Vermont-New 
Hampshire 
State Line 0.04 

Rockingham TH 2 S0129 T / L VT 121 (TH 1) 1.32 

Rockingham TH 3 S0129 VT 121 (TH 1) VT 103 4.67 

Rockingham TH 6 S0224 

Weston Street 
/ Rockingham 
St 

Vermont-New 
Hampshire 
State Line 0.25 

Roxbury TH 1 S0188 T / L VT 12A 3.08 

Rupert VT 315 S0122 VT 153 (TH 1) VT 30 5.83 

Rupert VT 153 S0131  VT 315 (Th 2) T / L 4.12 

Rutland Town TH 3 S0127 T / L US 7 0.32 

Rutland Town TH 1 S0165 

T-14 - 
Blueberry or 
Prospect Ln T / L 2.19 
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Ryegate TH 4 S0215 T / L T / L 2.32 

Salisbury TH 3 S0175 T / L US 7 4.15 

Sandgate TH 1 S0121 T / L TH 2 1.85 

Shaftsbury TH 3 S0112 

Bennington 
FAU Limit 
(North) 

Vermont-New 
York State Line. 2.22 

Shaftsbury TH 6 S0173 T / L VT 7A 3.16 

Sharon TH 5 S0177 T / L VT 14 3.30 

Sharon TH 2 S0177 VT 14 T / L 4.02 

Sheldon TH 4 S0281 T / L VT 105 2.16 

Shoreham TH 2 S0156 VT 74 T / L 0.90 

Shoreham TH 1 S0160 VT 22A T / L 4.80 

Springfield TH 5 S0135 VT 11 T / L 3.17 

Springfield VT 143 S0136 VT 11 US 5 5.75 

Starksboro TH 4 S0211 VT 17 T / L 0.91 

Starksboro TH 2 S0212 T / L T / L 0.86 

Stowe TH 1 S0236 VT 100 VT 108 3.87 

Stowe TH 4 S0237 VT 100 T / L 1.56 

Strafford TH 1 S0177 T / L T / L 4.63 

Stratton TH 1 S0114 T / L T / L 7.47 

Stratton TH 2 S0118 

Stratton-
Jamaica Town 
Line T / L 2.58 

Sunderland TH 3 S0114 T / L T / L 9.80 

Sunderland TH 1 S0171 T / L T / L 4.82 

Sutton TH 1 S0261 T / L TH 2 -Burke Rd 2.62 

Thetford TH 1 S0177 T / L T / L 5.17 

Tinmouth VT 140 S0138 VT 133 T / L 5.93 

Tinmouth TH 5 S0140 T / L VT 133 0.06 

Topsham TH 1 S0193 T / L T / L 9.11 

Townshend TH 3 S0123 VT 30 T / L 2.67 

Townshend VT 35 S0125 VT 30 T / L 4.98 

Underhill TH 1 S0233 T / L T / L 8.34 

Vergennes TH 7 S0182 VT 22A T / L 0.37 

Vergennes TH 3 S0186 T / L 'VT 22A 0.57 

Vershire TH 1 S0192 VT 113 T / L 1.48 

Victory TH 1 S0277 T / L T / L 8.79 

Walden TH 3 S0249 T / L VT 15 0.95 

Wallingford VT 140 S0138 T / L US 7 2.42 

Wardsboro TH 6 S0114 
Stratton / 
Wardsboro T / VT 100 1.21 
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L 

Warren TH 5 S0185 VT 100 T / L 2.95 

Warren TH 1 S0188 T / L VT 100 3.77 

Warren TH 3 S0188 VT 100 T / L 5.69 

Warren TH 5 S0203 
Sugarbush 
Parking Lot F.A.S. 0185 1.09 

Waterford TH 2 S0220 T / L VT 18 5.19 

Waterville TH 2 S0274 VT 109 T / L 0.04 

Weathersfiel
d TH 1 S0135 T / L VT 131 5.25 

Wells TH 1 S0140 VT 30 T / L 4.59 

Westfield VT 58 S0308 T / L T / L 1.52 

Westford TH 2 S0276 T / L VT 128 1.83 

Westminster VT 121 S0126 T / L T / L 1.83 

Westminster TH 2 S0129 T / L T / L 7.90 

Westmore TH 1 S0286 T / L VT 5A 0.75 

Weston TH 2 S0120 
T / L - District 
Break  VT 100 1.48 

Weston TH 1 S0132 VT 100 T / L 1.37 

Weybridge TH 1 S0181 T / L VT 17 6.60 

Whiting TH 1 S0160 T / L T / L 3.64 

Whitingham TH 2 S0105 

Vermont-
Massachusetts 
State Line T / L 1.27 

Whitingham VT 8A S0111 

Vermont-
Massachusetts 
State Line VT 112 3.30 

Williamstown TH 1 S0205 VT 14 T / L 3.96 

Wilmington TH 2 S0106 VT 100 T / L 0.92 

Wilmington TH 1 S0115 VT 100 T / L 2.73 

Windham TH 1 S0123 T / L T / L 6.79 

Windham VT 121 S0126 
F.A.S. Route 
0123 T / L 2.41 

Windsor TH 4 S0148 US 5 

Vermont-New 
Hampshire 
State Line 0.22 

Windsor TH 3 S0152 US 5 T / L 4.37 

Winhall TH 1 S0118 T / L VT 30 3.56 

Wolcott TH 1 S0247 VT 15 T / L 5.25 

Wolcott TH 4 S0324 T / L VT 15 3.48 

Woodbury TH 1 S0242 T / L VT 14 1.25 

Woodstock TH 1 S0166 'VT 12 T / L 0.88 
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Worcester TH 1 S0242 VT 12 T / L 2.00 

 

Federal Aid Urbans 

 

Town Route FAU Number Begin_Descr End_Descr Length 

Barre City BLACKWELL S6001 Centre St 
US 302 (North 

Main St) 
0.22 

Barre City AYERS S6002 
VT 14 (South 

Main St) 
Boynton St 0.46 

Barre City BROOK S6003 
US 302 (North 

Main St) 
VT 14 (Maple 

St) 
0.36 

Barre City BECKLEY S6004 
US 302 (North 

Main St) 
T / L 0.53 

Barre City BROOKLYN S6005 
Projection / dead 

end 
Prospect St 0.42 

Barre City BERLIN S6006 Prospect St 
US 302 (North 

Main St) 
0.71 

Barre City BURNHAM S6007 Granite St Prospect St 0.24 

Barre City CAMP S6008 Hill St T / L 0.58 

Barre City CENTRE S6009 Blackwell George 0.12 

Barre City ELM S6010 
US 302 (North 

Main St) 
Summer St 0.14 

Barre City FRANKLIN S6012 Summer / Elm Wellington 0.02 

Barre City HILL S6014 
VT 14 (South 

Main St) 
T / L 0.81 

Barre City MERCHANT S6018 Summer 
VT 14 (Maple 

St) 
0.67 

Barre City PROSPECT S6022 T / L 
VT 14 (South 

Main St) 
1.45 

Barre City QUARRY S6024 
VT 14 (South 

Main St) 
T / L 0.27 

Barre City RIVER S6025 George Granite 0.29 

Barre City SEMINARY S6026 
US 302 (North 

Main St) 
US 302 (North 

Main St) 
0.53 

Barre City SMITH S6027 Berlin Blackwell 0.20 

Barre City SUMMER S6028 VT 14 (Maple St) Elm 0.44 

Barre City WELLINGTON S6030 Merchant Franklin 0.19 

Barre City WEST S6032 
US 302 (North 

Main St) 
Summer 0.09 

Barre Town AIRPORT S6101 T / L Jenson 1.26 

Barre Town BECKLEY S6102 T / L 
Nichols / 
School 

0.91 

Barre Town BROOK S6104 VT 14 Camire Hill Rd 0.54 
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Barre Town CAMIRE S6106 Brook Upper Camp 0.51 

Barre Town COBBLE HILL S6108 FAU Limit 

Hill Street / 
Windy Wood 
Road / Sierra-

Lavin Road 

1.05 

Barre Town GRANITVILLE S6109 Main / Middle 
Sterling Hill / 
Websterville 

1.11 

Barre Town HILL S6110 T / L 
Cobble Hill / 
Windy Wood 

0.28 

Barre Town NICHOLS S6111 
Beckley Hill / 
Mekkleson 

Dump / Pine 
Hill 

0.53 

Barre Town PINE HILL S6112 Nicols / Dump VT 14 0.50 

Barre Town SUNSET S6113 
Upper Camp / 

Higuera 
Windy Wood / 

Cummings 
0.55 

Barre Town WINDY WOOD S6114 Sierra / Lavin Sunset 2.26 

Barre Town UPPER CAMP S6115 T / L Sunset 1.58 

Barre Town PROSPET S6117 
Airport / 
Morrison 

T / L 0.25 

Barre Town QUARRY HILL S6119 Sterling Hill T / L 1.11 

Bennington BEECH S1000 South Stream Rd 
VT 9 (Main 

Street) 
0.87 

Bennington BANK ST S1002 T / L 
Convent 

Avenue/ Bank 
St. Ext. 

0.20 

Bennington 
BANK St 

Extension 
S1004 Convent Ave 

Hunt St 
Extension 

0.24 

Bennington BENMONT S1006 
VT 9 (Main 

Street) 
Hunt St 

Extension 
0.76 

Bennington BRADFORD S1008 
VT 9 (Main 

Street) 
Coolidge 
Avenue 

0.05 

Bennington BROOKLYN DR S1009 
North Branch 

Street/ County 
St. 

Park Street/ 
East Rd./ 

Kocher Dr. 
1.20 

Bennington BURGESS RD S1010 
VT 9 (Main 

Street) 

F.A.U. Limit 
East 

(Bennington/W
oodford Town 

Line) 

1.53 

Bennington COOLIDGE S1011 Safford Street Bradford Street 0.21 

Bennington COUNTY S1012 Benmont Ave 
North Branch 

Street 
1.06 

Bennington CRESCENT S1014 
US 7 (South 

Street) 
Westside / Pine 

Circle West 
0.08 

Bennington DEPOT S1018 
VT 9 (Main 

Street) 
US 7 (Hunt 

Street) 
0.46 
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Bennington DEWEY S1020 Monument 
VT 9 (Main 

Street) 
1.10 

Bennington EAST S1021 
TH 28 (Kocher 

Dr.) 

F.A.U. Limit 
North/ TH 89 
(Hewitt Rd) 

0.68 

Bennington ELM S1022 T / L 
US 7 (South 
Main Street) 

0.66 

Bennington GAGE S1024 
US 7 (North 

Street) 
VT 9 (Main 

Street) 
1.19 

Bennington GYPSY LN S1026 
VT 9 (Main 

Street) 
Walloomsac Rd 0.26 

Bennington HUNT ST EXT S1028 
Bank St 

Extension 
Benmont Ave 0.27 

Bennington 
HUNT ST 

WEST 
S1030 

Hunt St 
Extension/ 

Benmont Ave 
VT 7A 0.21 

Bennington MATTESON S1032 Rice Lane T / L 0.38 

Bennington MONUMENT S1034 
US 7 (South 

Street) 
T / L 1.91 

Bennington 
NORTH 

BRANCH 
S1036 

VT 9 (Main 
Street) 

County Street 0.32 

Bennington ORCHARD RD S1037 VT 7A Willow Rd 0.73 

Bennington PARK ST S1038 County St 
Brooklyn Drive/ 

Kocher Dr./ 
East Rd. 

0.66 

Bennington PLEASANT S1040 
US 7 (North 

Street) 
VT 9 (Main 

Street) 
0.48 

Bennington RICE S1042 VT 67A VT 7A 0.87 

Bennington SAFFORD S1044 
VT 9 (Main 

Street) 
County St 0.39 

Bennington SCHOOL S1046 
VT 9 (Main 

Street) 
County St 0.44 

Bennington SILVER ST S1048 
Prospect Street/ 

West Side Dr. 
Union Street 0.34 

Bennington KOCHER S1050 US 7 
Park Street/ 

East Rd./ North 
Branch St. 

0.36 

Bennington UNION S1052 
US 7 (South 

Street) 
VT 9 (Main 

Street) 
0.55 

Bennington VALENTINE S1054 Union Street Pleasant Street 0.15 

Bennington WALLOOMSAC S1056 
Gypsy Lane/ 
Walloomsac 
(non-F.A.U.) 

T / L 0.54 

Bennington WASHINGTON S1058 Weeks Street 
VT 9 (Main 

Street) 
0.35 
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Bennington WEEKS S1060 Dewey Street 
US 7 (South 

Street) 
0.34 

Bennington WEST SIDE DR S1062 
Crescent Blvd./ 
Pine Circle West 

Prospect 
Street/ Silver 

St. 
0.08 

Bennington WILLOW S1063 VT 7A Orchard Rd 0.23 

Bennington BANK S1402 Monument Ave T / L 0.25 

Bennington ELM S1404 Monument Ave T / L 0.14 

Bennington MONUMENT S1406 T / L Church 0.42 

Bennington MONUMENT S1406 
VT 9 (Main 

Street) 
Walloomsac 0.34 

Bennington WALLOOMSAC S1408 T / L 
Monument 

Square 
0.18 

Berlin AIRPORT S6202 Scott Hill / Dodge T / L 0.53 

Berlin DODGE S6204 
Scott Hill / 

Airport 
Berlin State 

Hwy 
0.86 

Berlin FISHER S6206 Paine Turnpike VT 62 0.52 

Berlin SCOTT HILL S6208 Comstock Dodge 1.90 

Brattleboro BIRGE S2002 
US 5 (Canal 

Street) 
Estey Street 0.30 

Brattleboro BRIDGE S2004 
VT 142 (Vernon 
Street) / SR 119 
(Bridge Street) 

New 
Hampshire 
State Line 

0.08 

Brattleboro CEDAR S2006 
VT 9 (Western 

Avenue) 
VT 30 (Linden 

Street) 
0.75 

Brattleboro CHAPIN S2008 Oak Street 
VT 30 (Linden 

Street) 
0.11 

Brattleboro 
COTTON MILL 

RD 
S2010 

VT 142 (Vernon 
Street) 

South Main 
Street 

0.42 

Brattleboro ELLIOT S2012 Estey / Holden 
Union St / Frost 

St 
0.04 

Brattleboro ELLIOT S2012 School Main 0.24 

Brattleboro ELM S2014 
US 5 (Canal 

Street) 
Elliot Street 0.15 

Brattleboro ESTEY S2016 Birge Street 
Frost Pl / 

Holden / Elliot 
Street 

0.07 

Brattleboro FAIRGROUND S2018 
US 5 (Canal 

Street) 
South Main 

Street 
0.56 

Brattleboro FAIRVIEW S2020 
US 5 (Canal 

Street) 
Maple Street 0.50 

Brattleboro FLAT S2022 Elm Street 
US 5 (Main 

Street) 
0.20 

Brattleboro GREEN S2024 
Chestnut Hill / VT 

9 
VT 9 (High 

Street) 
0.40 
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Brattleboro GREENLEAF S2026 Mather Road 
VT 9 (Western 

Avenue) 
0.40 

Brattleboro GUILFORD S2028 Maple Street 
VT 9 (Western 

Avenue) 
0.48 

Brattleboro MAPLE S2030 Guilford Street 
US 5 (Canal 

Street) 
1.11 

Brattleboro OAK S2032 
VT 9 (High 

Street) 
Chaplin Street 0.18 

Brattleboro OAK GROVE S2034 
US 5 (Canal 

Street) 
South Main 

Street 
0.38 

Brattleboro PINE S2038 
US 5 (Canal 

Street) 
South Main 

Street 
0.32 

Brattleboro SCHOOL S2040 Elliot Street Green Street 0.09 

Brattleboro South MAIN S2042 Fairground Rd 
US 5 (Canal 

Street) 
0.91 

Brattleboro UNION S2044 Elliot Street 
VT 9 (Western 

Avenue) 
0.18 

Brattleboro WHIPPLE S2046 Green Street 
VT 9 (High 

Street) 
0.07 

Brattleboro WILLIAMS S2048 
VT 9 (Western 

Avenue) 
Elliot Street 1.07 

Burlington BARRETT S5004 
Colchester 

Avenue 
Grove Street / 
Chase Street 

0.14 

Burlington BATTERY S5008 
dead end (just 
south of Maple 

Street) 

Pearl Street / 
Battery Park 
Drive / Park 

Street 

0.55 

Burlington VT 127 S5009 Manhattan Drive T / L 3.43 

Burlington 127 Connector S5011 North Ave 
Winooski 

Valley Park Rd 
0.56 

Burlington COLCHESTER S5014 Prospect Street 
US 7 (Riverside 

Avenue) 
1.04 

Burlington EAST S5016 
US 2 (Main 

Street) / Spear 
Street 

Colchester 
Avenue 

0.77 

Burlington FLYNN S5017 Pine Street 
US 7 

(Shelburne 
Street) 

0.28 

Burlington GROVE S5018 T / L 
Barrett Street / 

Chase Street 
0.59 

Burlington MAIN S5022 Battery Street 
US 2 (Main 

Street) / US 7 
(Willard Street) 

0.72 

Burlington MANHATTAN S5024 
VT 127 Beltline / 

Park Street 
North 

Champlain 
0.07 
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Street 

Burlington NORTH S5026 Sherman Street 
Plattsburg 

Avenue 
3.11 

Burlington 
North 

CHAMPLAIN 
S5028 Pearl Street 

Manhattan 
Drive 

0.50 

Burlington NORTH S5032 North Ave US 7 - Willard 0.82 

Burlington North UNION S5034 Pearl Street 
North 

Winooski 
Avenue 

0.41 

Burlington PARK S5036 

Battery Street / 
Battery Park 
Drive / Pearl 

Street 

Manhattan 
Drive 

0.49 

Burlington PEARL S5038 
Battery / Park 

Streets 

Colchester 
Avenue / South 
Prospect Street 

0.94 

Burlington PINE S5040 Flynn Avenue Main Street 1.42 

Burlington PLATTSBURG S5042 North Avenue VT 127 0.85 

Burlington ST PAUL S5046 
S. Winooski 

Avenue / 
Howard Street 

Main Street 0.60 

Burlington SHERMAN S5048 North Avenue 
Battery / Park 

Streets 
0.07 

Burlington 
South 

PROSPECT 
S5050 

US 2 (Main 
Street) 

Colchester 
Avenue / Pearl 

Street 
0.30 

Burlington South UNION S5052 

Alt. US 7 
(Shelburne 

Street / Saint 
Paul Street) 

Pearl Street / 
North Union 

Street 
1.09 

Colchester VT 127 S5600 T / L US 7 5.94 

Colchester LIME KILN S5602 T / L VT 15 0.21 

Colchester CHURCH S5603 Porters Point Rd Holy Cross 0.91 

Colchester HOLY CROSS S5604 Porters Point Rd Church Rd 1.05 

Colchester PORTER POINT S5605 Prim Holy Cross Rd 1.30 

Colchester 
West 

LAKESHORE 
S5606 Church Prim 0.84 

Colchester MALLETS BAY S5608 T / L Blakely 2.91 

Colchester EAST S5610 VT 2A T / L 2.96 

Colchester KELLOGG S5612 Severance T / L 0.98 

Colchester MILL POND S5614 Severance VT 2A 1.60 

Colchester SEVERANCE S5616 US 7 Mill Pond Rd 1.05 

Colchester BAY S5617 East Lakeshore US 7 1.40 

Colchester East S5618 Blakely T-41 / Bay Rd 1.47 
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LAKESHORE 

E 
Montpelier 

TOWNE HILL S6300 T / L Brazier 0.99 

E 
Montpelier 

CENTRE S6301 County Rd Brazier 1.63 

E 
Montpelier 

GALLISON HILL S6302 T / L Towne Hill Rd 0.70 

E 
Montpelier 

COUNTY S6303 T / L Templeton 3.51 

Essex SAND HILL S5402 VT 117 VT 15 2.25 

Essex 
ALLEN 

MARTIN 
S5404 Sand Hill Rd VT 15 0.93 

Essex 
North 

WILLISTON 
S5408 T / L VT 117 0.34 

Essex OLD STAGE S5409 VT 15 T / L 4.00 

Essex SUSIE WILSON S5410 T / L VT 2A 1.26 

Essex JCT SOUTH S5302 West VT 2A - Park 0.33 

Essex JCT WEST S5304 South St 
West St 

Extension 
1.02 

Essex JCT 
WEST St 

Extension 
S5306 West VT 15 0.10 

Essex 
Villiage 

SUSIE WILSON S5303 VT 15 T / L 0.03 

Mendon PARK LANE S3602 T / L US 4 0.47 

Mendon TOWN LINE S3604 T / L US 4 0.77 

Middlebury CHARLES S5902 US 7 Water 0.40 

Middlebury CROSS S5904 South Pleasant US 7 0.09 

Middlebury ELM S5906 Seymour US 7 - Pleasant 0.15 

Middlebury FOOTE S5908 

School House 
Road / Foote 
Street (non-

F.A.U.) 

Quarry Road / 
Seminary 
Street Ext. 

1.30 

Middlebury HIGH S5910 Washington US 7 0.57 

Middlebury MAPLE S5912 Willard Seymour 0.17 

Middlebury MERCHANT S5914 Main Street Pleasant 0.10 

Middlebury MERCHANT S5916 Merchant's Row South Pleasant 0.03 

Middlebury PAINTER S5918 Happy Valley Rd Halpin 0.02 

Middlebury 
SCHOOL 
HOUSE 

S5920 US 7 Foote 0.50 

Middlebury SEMINARY S5922 US 7 Washington 0.35 

Middlebury 
SEMINARY St 

Extension 
S5924 Washington Quarry 0.99 

Middlebury SEYMOUR S5926 US 7 Pulp Mill Dr / 0.96 
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Town Line 

Middlebury 
SEYMOUR 
Extension 

S5928 
Pulp Mill Dr / 
Seymour St 

dead end 0.32 

Middlebury SOUTH S5930 South St 
VT 30 (South 

Main St) 
0.77 

Middlebury 
South 

PLEASANT 
S5932 Cross US 7 0.22 

Middlebury WASHINGTON S5934 US 7 Seminary 0.30 

Middlebury 
WASHINGTON 

St Extension 
S5936 Seminary Happy Valley 1.06 

Middlebury WATER S5938 Charles Cross 0.08 

Middlebury WEYBRIDGE S5940 College T / L 0.77 

Milton BEAR TRAP S5802 US 2 Sanderson 2.35 

Milton JACKSON S5804 Paul Mears Rd Lake 1.60 

Milton LAKE S5806 T / L US 7 8.19 

Milton WESTFORD S5808 US 7 T / L 3.67 

Milton MIDDLE S5810 T / L US 7 3.05 

Milton RAILROAD S5812 US 7 Main St 1.42 

Milton SANDERSON S5814 Bear Trap Road 
Jackson Road / 
Meyers Road 

1.35 

Montpelier BAILEY S6402 
BR US 2 (State 

Street) 
Terrace 0.12 

Montpelier BARRE S6406 
BR US 2 (Main 

Street) 

Pioneer Street 
/ Old Country 

Club Road 
1.11 

Montpelier BERLIN S6408 T / L 
US 2 (River 

Street) 
1.14 

Montpelier COLLEGE S6409 Sibley Avenue 

Woodrow 
Avenue / 

College Street 
(non-F.A.U.) 

0.64 

Montpelier COURT S6410 

Governor Davis 
Avenue / Court 

Street (non-
F.A.U.) 

Elm Street / 
School Street 

0.16 

Montpelier East STATE S6411 
VT 12 (Main 

Street) 
College Street 0.55 

Montpelier ELM S6412 
BR US 2 (State 

Street) 
Spring Street / 

VT 12 
0.33 

Montpelier EMMONS S6413 
Woodrow 

Avenue 
Main Street 0.06 

Montpelier GALLISON HILL S6414 US 2 T / L 0.91 

Montpelier GRANITE S6416 
US 2 (River 

Street) 
Barre Street 0.14 
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Montpelier MAIN S6420 
VT 12 (Main 

Street / Spring 
Street) 

T / L 1.64 

Montpelier PIONEER S6422 
Barre Street / 

Old Country Club 
Road 

US 2 (River 
Street) 

0.10 

Montpelier SCHOOL S6424 
Elm Street / 
Court Street 

VT 12 (Main 
Street) / School 

Street (non-
F.A.U.) 

0.07 

Montpelier SIBLEY S6425 Barre Street 
College Street / 
Sibley Avenue 
(non-F.A.U.) 

0.07 

Montpelier TAYLOR S6426 
US 2 (Memorial 

Drive) 

US 2 Bus Route 
(State Street) / 
Governor Davis 

Ave 

0.12 

Montpelier 
Governor 

Davis 
S6427 

US 2 BR (State 
Street) / Taylor 

Street 
Court Street 0.08 

Montpelier TERRACE S6428 Bailey Avenue T / L 1.56 

Montpelier TOWNE S6430 

Towne Street 
(non-F.A.U.) / 
Upper Main 

Street 

T / L 1.06 

Montpelier 
Governor 

Aiken 
S6432 

US 2 Business 
Rte. (State 

Street) 
Baldwin Street 0.08 

Montpelier WOODROW S6434 Emmons Street 

College Street / 
Woodrow 

Avenue (non-
F.A.U.) 

0.04 

Newport 
City 

WESTERN S9000 US 5 
Newport City / 

Derby Town 
Line 

1.39 

Newport 
City 

LAKE S9002 
US 5 / School 

Street 

Newport City / 
Newport Town 

Line 
2.51 

No 
Bennington 

BANK S1200 VT 67 T / L 0.08 

No 
Bennington 

MATTESON S1202 T / L 
Mechanic / 

Overlea 
0.53 

No 
Bennington 

MECHANIC S1204 Prospect Street 
Matteson / 

Overlea 
0.70 

No 
Bennington 

OVERLEA S1206 
Mechanic Street/ 

Mattison St. 
T / L 0.21 
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No 
Bennington 

PROSPECT S1208 VT 67A 

Mechanic 
Street/ 

Prospect St. 
(non-F.A.U.) 

0.10 

Proctor FLORENCE S3810 Beaver Pond Rd Pleasant St 0.46 

Proctor MAIN S3814 North St 
VT 3 (South 
Street / East 

Street) 
0.47 

Proctor NORTH S3816 Main Street Pleasant Street 0.14 

Proctor PLEASANT S3818 Florence Road North Street 0.11 

Proctor WEST S3820 T / L 
Beaver Pond 

Rd 
3.57 

Proctor BEAVER POND S3825 West Street Florence Road 0.65 

Rutland 
City 

ALLEN S3002 
US 7 (South Main 

Street) 
Stratton Road 0.77 

Rutland 
City 

CHURCH S3004 
BR 4 (West 

Street) 
Crescent Street 0.56 

Rutland 
City 

CRESENT S3006 Fairview Street 
US 7 (North 
Main Street) 

0.91 

Rutland 
City 

DORR S3008 Campbell Road Clement Road 1.54 

Rutland 
City 

EAST S3010 Jackson Avenue 
US 4 

(Woodstock 
Avenue) 

0.61 

Rutland 
City 

EVELYN S3012 Freight Street Strongs Avenue 0.10 

Rutland 
City 

FAIRVIEW S3014 Pierpoint Avenue Crescent Street 0.15 

Rutland 
City 

FIELD S3016 Grove Street 
US 7 (North 
Main Street) 

0.53 

Rutland 
City 

FOREST S3018 Park Street West Street 1.03 

Rutland 
City 

FREIGHT S3020 
Evelyn Street (@ 

corner) 
West Street 0.04 

Rutland 
City 

GROVE S3022 
BR 4 (State 

Street) 
T / L 1.47 

Rutland 
City 

HARRINGTON S3024 
US 4 (Woodstock 

Avenue) 
Lafayette 0.04 

Rutland 
City 

HILLSIDE S3026 
US 4 (Woodstock 

Avenue) 
North St 

Extension 
0.30 

Rutland 
City 

JACKSON S3028 
US 7 (South Main 

Street) 
East Street 0.20 

Rutland 
City 

KENDALL S3030 Church Street 
US 7 (North 
Main Street) 

0.30 

Rutland KILLINGTON S3032 US 7 (South Main Rutland City / 1.37 



 

 70 

City Street) Rutland Town 
Line 

Rutland 
City 

LIBRARY S3034 Grove Street Church Street 0.14 

Rutland 
City 

LINCOLN S3036 
BR US 4 (West 

Street) 

Rutland City / 
Rutland Town 

Line 
1.57 

Rutland 
City 

MADISON S3038 Strongs Avenue 
US 7 (South 
Main Street) 

0.23 

Rutland 
City 

MEADOW S3040 River Street West Street 0.40 

Rutland 
City 

MERCHANTS S3042 
Center Street / 
Strongs Avenue 

BR US 4 (West 
Street) 

0.09 

Rutland 
City 

NORTH ST EXT S3044 
US 7 (North Main 

Street) 
Hillside Road 0.72 

Rutland 
City 

PARK S3046 Forest Street 
US 7 (South 
Main Street) 

0.60 

Rutland 
City 

PIERPOINT S3048 
BR 4 (State 

Street) 
Fairview 
Avenue 

0.25 

Rutland 
City 

RIPLEY S3050 Clement Road 
BR US 4 (West 

Street) 
0.20 

Rutland 
City 

RIVER S3052 Dorr Drive Strongs Avenue 0.86 

Rutland 
City 

STRATTON S3054 T / L 
US 4 

(Woodstock 
Avenue) 

1.87 

Rutland 
City 

STRONG S3056 
US 7 (South Main 

Street) 
Center Street 0.69 

Rutland 
City 

TEMPLE S3058 
US 7 (North Main 

Street) 

US 4 
(Woodstock 

Avenue) 
0.68 

Rutland 
City 

WALES S3060 Strongs Avenue 
BR US 4 (West 

Street) 
0.27 

Rutland 
City 

WASHINGTON S3062 Strongs Avenue 
US 7 (South 
Main Street) 

0.33 

Rutland 
City 

WEST S3064 Columbian 
Merchants 

Row 
0.76 

Rutland 
Town 

CHITTENDEN S3201 US 7 Prospect Hill 1.01 

Rutland 
Town 

COLD RIVER 
RD 

S3202 US 7 Stratton Road 0.94 

Rutland 
Town 

GROVE S3203 
Cedar Ave. (TH 

12) 
T / L 1.00 

Rutland 
Town 

DORR S3204 US 4 
Rutland Town / 

Rutland City 
Line 

0.08 
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Rutland 
Town 

GROVE S3206 T / L 
Cedar Ave. (TH 

12) 
1.75 

Rutland 
Town 

KILLINGTON S3208 T / L Town Line Rd 0.47 

Rutland 
Town 

LINCOLN S3210 T / L US 7 0.09 

Rutland 
Town 

PARK LANE S3212 Post Rd EXT T / L 0.48 

Rutland 
Town 

POST S3214 US 7 US 4 2.40 

Rutland 
Town 

POST RD EXT S3216 Post Rd Park Lane 0.30 

Rutland 
Town 

STRATTON S3218 Cold River Rd T / L 0.52 

Rutland 
Town 

TOWN LINE S3220 
Killington 

Ave./Notch Road 
T / L 1.03 

Rutland 
Town 

W PROCTOR S3222 BR US 4 T / L 0.88 

Shaftsbury HAWKS S1608 
VT 67 - Upper 

Main 
Elm 0.62 

Shaftsbury CHURCH S1616 VT 67 VT 7A 0.27 

Shaftsbury CLEVELAND S1618 VT 7A Church Street 0.47 

Shaftsbury ELM S1622 
Elm St./ Upper 

Main St. 
Matteson Rd./ 

Lamb Rd. 
0.07 

Shaftsbury LAMB S1624 
Upper Main / 

Elm 
VT 67 0.30 

Shaftsbury ELM S1625 
Hawks-White 

Creek 
Upper Main 0.51 

Shelburne BARSTOW S5702 Spear St Dorset 1.00 

Shelburne BAY S5704 Harbor Rd US 7 1.79 

Shelburne 
CHEESE 

FACTORY 
S5706 Dorset T / L 0.55 

Shelburne DORSET S5708 
Cheese Factory 

Rd 
T / L 0.27 

Shelburne 
DORET St 
Extension 

S5710 Hinesburg Rd 
Pond Hill / 
Dorset St 

0.48 

Shelburne FALLS S5712 Mt Philo Rd Thompson 0.69 

Shelburne HARBOR S5714 
Bay Road / 

Harbor Road 
(non-F.A.U.) 

US 7 / Falls 
Road 

1.67 

Shelburne HINESBURG S5715 Dorset St Ext T / L 0.91 

Shelburne IRISH HILL S5716 Thompson Dorset St 1.56 

Shelburne MARSETT S5718 US 7 MT Philo Rd 0.35 

Shelburne SPEAR S5720 Irish Hill Rd T / L 3.03 
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Shelburne SPEAR S5720 T / L Thomas Rd 0.39 

Shelburne THOMAS S5721 Spear Falls Rd 1.09 

Shelburne WEBSTER S5722 US 7 Spear 1.45 

Shelburne Approach S5722A Webster US 7 0.24 

So 
Burlington 

AIRPORT DR S5202 
Kennedy Drive / 
US 2 (Williston 

Road) 

White Street / 
Airport Drive 

Ext. 
0.68 

So 
Burlington 

AIRPORT 
PARKWAY 

S5206 White Road T / L 1.72 

So 
Burlington 

ALLEN S5207 US 7 - Shelburne Spear Street 0.81 

So 
Burlington 

DORSET S5208 T / L 
US 2 - Williston 

Rd 
4.11 

So 
Burlington 

CHEESE 
FACTORY 

S5209 T / L 
VT 116 

(Hinesburg 
Road) 

0.79 

So 
Burlington 

KIMBALL S5211 Old Farm Rd Shunpike Road 0.77 

So 
Burlington 

OLD FARM S5214 Kennedy Drive Kimball Ave 0.05 

So 
Burlington 

PATCHEN S5216 

VT 116 
(Hinesburg Road) 
/ US 2 (Williston 

Road) 

T / L 1.12 

So 
Burlington 

SHUNPIKE S5220 Kimball Ave T / L 0.23 

So 
Burlington 

SPEAR S5222 T / L 
US 2 - Williston 

Rd 
3.95 

So 
Burlington 

SWIFT S5224 
US 7 (Shelburne 

Road) 
Dorset Street 1.64 

So 
Burlington 

WHITE S5226 
US 2 - Williston 

Rd 

Airport 
Parkway / 

White Street 
(collector) 

0.85 

St Albans 
City 

ALDIS S8002 North Elm Street Federal Street 0.30 

St Albans 
City 

ALLEN S8004 
Allen Street / 

Welden Street 
Stebbins Street 0.15 

St Albans 
City 

CATHERINE S8006 Stebbins Street 
VT 36 (Lake 

Street) 
0.11 

St Albans 
City 

CONGRESS S8008 
US 7 (North Main 

Street) 

St. Albans City 
/ St. Albans 
Town Line 

0.66 

St Albans 
City 

FAIRFAX S8011 
US 7 (South Main 

Street) 
St. Albans City 

/ St. Albans 
0.03 
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Town Line 

St Albans 
City 

FEDERAL S8012 
VT 36 (Lake 

Street) 
VT 38 (Lower 

Newton Street) 
0.61 

St Albans 
City 

HIGH S8014 Congress Street 
St. Albans City 

/ St. Albans 
Town Line 

0.73 

St Albans 
City 

LINCOLN S8016 
Upper Weldon 

Street 
Congress 

Street 
0.50 

St Albans 
City 

Lower 
WELDEN 

S8020 
South Elm Street 
/ Lower Weldon 

Street 

US 7 (South 
Main Street) 

0.47 

St Albans 
City 

NASON S8022 
St. Albans Town / 

St. Albans City 
Line 

US 7 (South 
Main Street) 

0.37 

St Albans 
City 

North ELM S8024 
VT 36 (Lake 

Street) 
VT 38 (Lower 

Newton Street) 
0.80 

St Albans 
City 

PEARL S8026 
St. Albans Town / 

St. Albans City 
Line 

Pine Street 0.56 

St Albans 
City 

PINE S8027 
VT 36 (Lake 

Street) 
Pearl Street 0.23 

St Albans 
City 

South ELM S8028 
Lower Weldon 

Street 
VT 36 (Lake 

Street) 
0.17 

St Albans 
City 

STEBBIN S8030 
Stebbins Street 
(non-F.A.U.) / 
Allen Street 

Catherine 
Street / 

Stebbins Street 
(non-F.A.U.) 

0.01 

St Albans 
City 

Upper 
NEWTON 

S8032 
US 7 (North 

Main) / VT 38 
(Lower Newton) 

High Street 0.24 

St Albans 
City 

Upper 
WELDON 

S8034 
US 7 (South Main 

Street) 

St. Albans City 
/ St. Albans 
Town Line 

0.63 

St Albans 
Town 

BRIGHAM S8202 
VT 36 (Lake 

Street) 
Pearl Street 0.35 

St Albans 
Town 

BRONSON S8204 Nason Street 
VT 36 (Lake 

Street) 
0.65 

St Albans 
Town 

CONGRESS S8206 
St. Albans City / 
St. Albans Town 

Line 
VT 104 0.23 

St Albans 
Town 

FAIRFAX S8207 
St. Albans City / 
St. Albans Town 

Line 

F.A.U. Limit 
(Southeast) / 

VT 104 
0.91 

St Albans 
Town 

HIGH S8208 
St. Albans City / 
St. Albans Town 

Line 
VT 105 0.22 
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St Albans 
Town 

NASON S8210 Bronson Road 

St. Albans 
Town / St. 
Albans City 

Line 

0.88 

St Albans 
Town 

PEARL S8212 Brigham Road 
St. Albans City 

/ St. Albans 
Town Line 

0.43 

St Albans 
Town 

Upper 
WELDON 

S8216 
St. Albans City / 
St. Albans Town 

Line 

F.A.U. Limit 
(Southeast) / 

VT 104 
0.13 

St 
Johnsbury 

BAY S7002 
Lower Portland 

Street 
dead end 0.56 

St 
Johnsbury 

BAY St 
Extension 

S7004 
Depot Square / 
Eastern Avenue 

Bay Street 0.08 

St 
Johnsbury 

BREEZY HILL S7005 
Pleasant Street / 

Rocky Ridge 
Road 

US 5 1.97 

St 
Johnsbury 

CENTRAL S7006 
US 2 (Western 
Avenue) / Mt. 
Vernon Street 

Alt. US 5 (Main 
Street) 

0.42 

St 
Johnsbury 

CHURCH S7010 Summer Street 
Alt. US 5 (Main 

Street) 
0.10 

St 
Johnsbury 

CONCORD S7012 
US 5 (Railroad 

Street) 

Higgins Hill 
Road / Ball 

Road 
1.38 

St 
Johnsbury 

CROSS S7014 Pearl Street 
US 5 (Railroad 

Street) 
0.06 

St 
Johnsbury 

DEPOT SQ S7016 
US 5 (Railroad 

Street) 

Eastern Avenue 
/ Bay Street 

Ext. 
0.06 

St 
Johnsbury 

CONCORD S7018 

Concord Avenue 
/ Higgins Hill 
Road (non-

F.A.U.) 

Waterford / St. 
Johnsbury 
Town Line 

0.40 

St 
Johnsbury 

LOWER 
PORTLAND 

S7020 

Bay Street / 
Lower Portland 

Street (non-
F.A.U.) 

River Street / 
Weeks Court 

0.09 

St 
Johnsbury 

MAPLE S7022 
Alt. US 5 (Main 

Street) 
US 5 (Railroad 

Street) 
0.21 

St 
Johnsbury 

North 
DANVILLE 

S7023 
Danville / St. 

Johnsbury Town 
Line 

US 2 1.40 

St 
Johnsbury 

PEARL S7024 Eastern Maple 0.16 

St PLEASANT S7026 Concord Avenue Breezy Hill 0.73 
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Johnsbury Road / Rocky 
Ridge Road 

St 
Johnsbury 

SEVERANCE 
HILL 

S7027 US 2 
St. Johnsbury / 
Lyndon Town 

Line 
3.53 

St 
Johnsbury 

ST JOHN S7028 
US 5 (Passumpsic 

Street) 
Pleasant Street 0.36 

St 
Johnsbury 

SUMMER S7030 
Central Street / 
Summer Street 

(non-F.A.U.) 

Alt. US 5 
(Hastings 

Street) 
0.42 

St 
Johnsbury 

WEEKS COURT S7032 
River Street / 

Lower Portland 
Street 

US 2 (Portland 
Street) 

0.08 

St 
Johnsbury 

WINTER S7034 Summer Street 
Alt. US 5 (Main 

Street) 
0.11 

West 
Rutland 

MARBLE S3402 VT 4A / Franklin 
Swamp Road / 

Water St 
1.22 

West 
Rutland 

PLEASANT S3403 
Whipple Hollow 

Road 

Pleasant 
Street/ Marble 

St. 
0.41 

West 
Rutland 

PLEASANT S3404 BUS 4 
Marble Street/ 

Pleasant St. 
3.05 

West 
Rutland 

WHIPPLE 
HOLLOW 

S3408 Swamp Road T / L 3.88 

West 
Rutland 

SWAMP S3409 
Whipple Hollow 

Road 
Marble St 0.30 

Williston INDUSTRIAL S5504 US 2 VT 2A 1.05 

Williston MARSHALL S5505 Shunpike VT 2A 1.57 

Williston 
MOUNTAIN 

VIEW 
S5506 VT 2A Redmond 1.15 

Williston 
North 

WILLISTON 
S5508 US 2 T / L 2.85 

Williston OAK HILL S5510 T / L US 2 4.85 

Williston REDMOND S5512 
Mountain View 

Rd 
Proposed I-289 

Ramp 
0.18 

Williston SHUNPIKE S5514 T / L South Brownell 0.03 

Winooski DION S5102 
VT 15 (East Allen 

Street) 
LaFountain 

Street 
0.15 

Winooski SPRING S5104 
US 7 / US 2 

(Main Street) 
VT 15 (East 

Allen Street) 
0.41 

Winooski LAFOUNTAIN S5106 
US 7 / US 2 

(Main Street) 
Dion Street 0.51 

Winooski West ALLEN S5107 Mallet's Bay Ave 
East Allen 

Street / US 7 
0.13 

Winooski MALLETS BAY S5108 West Allen Street T / L 0.70 
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Winooski West SPRING S5110 Mallet's Bay Ave 
US 7 / US 2 

(Main Street) 
0.33 
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